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04-SF-80-8.2/8.7 Rick Morrow's / / Report 45,
No.
SFOBB East-Span - .
Seismic Retrofit ReSIdent Englnee
Project (SAS) (Field)
DAI LY RE PO RT Date: March 07, 2009

March 02, 2008
Major traffic today — 1.5 hours to work
1000 Champions meeting — Pursell says Kick, Nilsson, Wichman at CTLLC today

China call at 1530

March 03, 2008

Joint opportunity meeting at 1300

Meeting morphed into a discussion of lift 13 and 14 shop drawings per M Woods
| was not included

March 04, 2008

1000 — Ladder and handrail meeting — Str Maint, design and others attended

Consensus to revise handrails to 42" (1100mm) if providing fall protection, otherwise, no change
CCO also for ladder cage revisions

1430 — internal 13 and 14 shop drawing brainstorming

15630 — Core mtg w/ China — Lift 12-14 shop drawings, Shear link barge now arriving 3/13

U-rib continuity - retrofit coming from TYL for misfit plates, Trial assembly of segment to segment starting
Temp tower next ship to leave about 3/25

ZPMC has booked a ship for OBG to leave 5/15, but Thomas feels that is too soon to be ready

March 05, 2009
Staff meeting 0800-0930
Lift 13 and 14 shop drawings and status of work

March 06, 2009
No notes
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