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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 879
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1089
Form HC-10A (Rev. 6/80} SFOBB SAS Date 05/12/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspectar Shift 6:30 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
HOURS - ITEM NO. o
o™
s | 2
2 W
EQUIPMENT AND/OR LABOR: E 1B |8 >
n 1] o,
g |le (B =
DESCRIPTION s | s |9 o) REMARKS
Eauip. | N | (Of Equipment or Labor) e | £ | & o
# o [=] x = o
M — 1] E
E n A S w
N 2 |93 a
3t 3 3 = Name Contractor
1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Laborer 8 Jose Molina ABF
3 1 | Laborer 8 Rigiberto Campos | ABF
4 1 | Pile Driver JIM 8 Audre Hudson ABF
5 1 | Pile Driver/Welder 8 Henry Wheat ABF
6 1 | Elevator Operator 8 Howard Schroyer | ABF
7 1 | Pile Driver Foreman 8 Nigel Lohse ABF Vacation
8 1 | Pile Driver B Andrew Adams ABF
9 1 | Pile Driver 8 Kurt Chaisson ABF
10 1 | Pile Driver 8 Jesse Johnasen ABF
" 1 | Crane Operator 8 Dale Thomas ABF
12 1 | Operator Apprentice/oiler a Ross Scott ABF
13 1 | 2™ Crane Operator 8 777 ABF training/off
14 1 | Pile Driver 8 Abasi Delley ABF off
15 1 | Pile Driver 8 George Mcneil ABF
18 1 | Pile Driver 8 Richie Yambo ABF E2/Pier 7
17 1 | Labor 8 Pedro Garod 253 | ABF
18 1 | Labor 8 Danny Schwaltz ABF off
221
19 1 | Labor 8 Igndcic Garcia ABF
251
1 | Crane LR 1300 ABF
1 | Crane Bragg 80 ton 8 ABF
capacity
1| 1% Man Lift 5-125 8 Working under
the deck
1 | 2nd Man Lift 5-125 8 Waorking under
the deck
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 788-50-4005
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4007
1 | MQ Power Generator 220 8 ABF Main
power
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1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183

1 | Forklift Hertz Rental 8 ABF
544D-10

1| Pickup 8 ABF

1 | Elevator 8 ABF

Weather: Sunny morning, 52 F low 72 F high. Med. winds most of the time.
Description ofi Operation:
ABF continues working on post pour works.

ABF is working on clean up at ground. e

ABF is using dumpsters to 4 to collect the trash from formwork removal.

ABF continues cleaning the concrete surface exposed under the formwork at Hinge K, at all the blockouts and
elsewhere.

ABF is assembling the brackets/walers with double channels and top bearing plate welded to it. There are a total of
16 of these.

ABF's crew lead byTerry continues to prepare to lower the deck.

ABF is using 2 man lift crews to perform this task. The crew is installing the brackets to the support rods.

ABF continues removing formwork beams & posts in the VOID area.

ABF is torch cutitng the beams in the west VOID area.

ABF continues removing wood posts, steel beams and supprt framing from the west VOID.
ABF has removed the ceiling plywood from of the area of the south-west VOID.

ABF started to work in the north-west VOID to remove the formwork.

ABF is removing the form support framing & formwork panels using the crane.

Regional and SDl are not working. Regional’s Bob came in the morning to pickup its stuff like torch, cylinders etc.
ABF continues installing Plastic Sleevs on the 76 mm diameter Hinge K Bars at the south-west hinge. There a total of
76 x 4 = 304 Bars at the Hinge K and 90 such Bars have these plastic sleeves installed as of today.

ABF is using scaffolding on all sides.

ABF received truck loads of falsework removal beams, hydraulic posts and masts to be installed on top of W2 to
support the falsework deck during falsework column removals.

ABF has installed 6 support bracket under the box beams supported by the rods as shown in the plans.
= See Falsework Plan sheet 04-154A-11 for rod locations.

. See Falsework removal plan sheet DE308JQ for the bracket details.

o See Falsework plan sheet 04-154A-04, Section C for existing Falsework bent and its braces.

= ABF removed the upper braces shown in Section C.

ABF sent a truckload of formwork steel as scrape or recycling.

Additionall Work at or outside. ofi the W2 Site:

CC Myers continues to work on foundations near W3.

CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1 and beyond.
ABF continues piling for Temporary Tower G.

d rr

)
Lalit Mathur, P.E. @(ﬁ K SN\~ Trans Engineer (D)/Asst. Struct, Rep
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