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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 899
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1109
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/01/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman B Terry Cronk ABF
2 1 | Laborer B Jose Molina ABF
3 1 | Laborer 8 Rigiberto Campos | ABF
4 1 | Pile Driver J/M 8 Audre Hudson ABF
5 1 | Pile Driver/Welder 8 Henry Wheat ABF
6 1 | Elevator Qperator 8 Howard Schroyer | ABF
7 1 | Pile Driver Foreman 8 Nigel Lohse ABF
B 1 | Pile Driver 8 Andrew Adams ABF
e 1 | Pile Driver 8 Kurt Chaisson ABF
10 1 | Pile Driver 8 Jesse Johnasen ABF
" 1 | Crane Operator 8 Dale Thomas ABF
12 1 | Operator Apprentice/oiler 8 Ross Scott ABF
13 1 | 2" Crane Operator 8 Ben Scott ABF
14 1 | Pile Driver 8 Abasi Delley ABF sick
13 1 | Pile Driver 8 George Mcneil ABF
16 1 | Pile Driver 8 Richie Yambo ABF
17 1 | Labor 8 Pedro Garod 253 ABF
18 1 | Labor 8 Danny Schwaltz ABF
221
18 1 | Labor 8 lgndcic Garcia ABF
251
20 1 | 2™ Operator Apprentice 8 Byson Courtresos | ABF
1 | Crane LR 1300 8 ABF
1 | Crane Bragg 90 ton 8 ABF
capacity
1 [ 1™ Man Lift 3-125 8 Working under
the deck
1 | 2nd Man Lift 3-125 8 Working under
the deck
1 | Lincoln Vantage Welding 8 ABF top
M/C 768-50-4005
1 | Lincoln Vantage Welding a ABF at ground
M/C 768-50-4009 -
1 | MQ Power Generator 220 8 ABF Main
power
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1 | MQ Power Generator 400 8 ABF Main
power top

1 | Ingersall Rand Air 8 ABF central
compressor 20-2183

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 8 ABF

Weather: Partly cloudy/Sunny morning, 52 F low 70 F high. Med. winds.
Description of Operation:
ABF continues working on post pour works.
ABF is working on clean up at ground.
ABF is started using only 2 dumpsters to collect the trash from formwork removal.
ABF continues cleaning the concrete surface exposed under the formwork at Hinge K, at all the blockouts and
elsewhere.
ABF continues cleanup job after removing formwork beams & posts in the VOID area.
ABF is using scaffolding on all sides.
ABF continues installing the falseowrok removal jacks on top of the Falsework beams from Bigge.
ABF has supported the falsework beams from the enw jacks at the south end.
ABF is fabricating and installing the additional falsework beams.
ABF continues working on Falsework removal work under the deck.
ABF has changed its plan to remove the interior frame. Instead they started to remove the southern most frame first,

By end of the day, ABF cutand removed the upper half of the column A20 (south-west column).

ABF has started to form for the slab for the E-Line Tiedowns.

Additional Work at or outside of the W2 Site:

CC Myers continues to work on foundations near W3.

CC Myers has erected few Towers for the South Side Detour. They continue to erect additional towers.
ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1 and beyond.
Gil is on vacation this week and will continue till next week.

Lalit Mathur, P.E. N \"ﬂ ‘T"b"\;i&“\'h“ Trans Engineer (D)/Asst. Struct. Rep
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