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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 881
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1091
Form HC-10A (Rev. 6/80) SFOBB SAS Date 0511 2[2009
Shift Hours Start  7:.00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION 5 REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 2 Ed Meyer ABF/ JV
Iron Worker App. 8 2 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 2 Stanley Dalie ABF/ JV
Iran Worker Jrny 8 2 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 2 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman 8 2 Carlos Valverde ABF/ JV
Iron Warker Jrny 8 2 Steven Batiste ABF/ JV
Iron Worker Jrny 8 2 Josue Galvan ABF/ JV
Iron Worker Jrny 8 2 Gabriel Rios ABF/ JV
Iron Worker Jrny Kelly Anderson ABF/ JVv
Iron Worker Foreman 8 2 James Sturgeon ABF/ JV
Iron Worker 8 2 Matt Chamberlain ABF/ JV
Iran Worker App. Mechanic | 8 2 Ronald Dameral ABF/ JV
Iron Worker App. 8 2 Ethan Kent ABFf JV
Iron Worker Jry B 2 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 2 Casey Lux ABF/ JV
Iron Worker Jrny 8 2 Mike Maday ABF/ JV
Iron Worker Jrny 8 2 Barry Rothman ABF/ JV
Iron Worker Jrny — | 2 Wes Woodring ABF/ JV
Iron Worker Foreman 8 2 David Lucero ABF/ JV
Iron Worker Jrny 8 2 Brian Benson ABF/ JV
Iron Worker Jrny 8 2 Aaron Kent ABF/ JV
Iron Worker Jrny 8 2 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 2 Obra Paulk ABF/ JV
Crane Operator 8 2 Rodney Anderson ABF/ JV
Crane Operator 8 2 Ernie Hamilton ABF/ JV
Crane Operator 8 2 Mike Klien ABF/ JV
Oiler 8 2 Daniel Martinez ABF/ UV
Qiler 8 2 Chriss Rayne ABF/ JV
Deck Eng. a 2 Theo Rohr ABF/ JV
Deck Eng. 2 Dick Shafer
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Iron worker Foreman 8 2 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 2 R. Clayborn ABF/ JV

Iron warker Jrny 8 2 D. Bazewicz ABF/ JV

Iron warker Jrny 8 2 Rory Hogan ABF/ Jv

Iron worker Jrny 8 2 Robert Johnson ABF/ JV

Iran worker Jrny 8 2 Al McDaniel ABF/ JV

Iron worker Jrny 8 2 Salvador Sandoval | ABF/JV

Iron worker Jrny 8 2 Harold W. Wheeler | ABF/ JV

Iron worker Jrmy 8 2 James Zhen ABF/ JV

Iron worker App. 8 2 Todd Jackson ABF/ UV

Iron worker App. 8 2 Ryan Lockwood ABF/ JV

Iron worker App. 8 2 Jeremy Dolman ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV

280ftbcom | 1| Ringer barge || ABF/ JV

23: gg ?g?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

gi: _5;-4293‘ 2| IR Compressor ABF/ JV

548075008 | 1| Generator ABF/ JV

:13 ;g ;ag; 1| Forklift ABF/ JV

\;('\;letar 1, 3| Barge ABF/ JV

gfas 1808, | 2| Barge ABF/ JV

;;:C 35,36, | 3| Barge ABF/ JV

YC-1333 1| Barge ABF/ JV

zﬂﬁﬁ Eggz 4| Barge ABF/ JV
265

Weather: Sunny, 65F

Description of Operation:

Trusses

report day 881
Page 2 of 3




1. Installing Cradle support on both side of truss from tower B to tower D West line.

2. Welding Steel plate 10.0" x 6.0" x1/2" on truss vertical members for running lifeline. W line truss.

3. Installing cantilever beams for walkway support on both side of truss E line, between PP — E48 to PP- E50 and
PP — E54 to PP — E56, field Splice 13 and 14.

Installing longitudinal beam for walkway on both side of truss splicing area.

Torquing of bolts for lower and upper truss splicing in truss segments S7E and S8E and S9Ecompleted. Field
splice13 and 14.

Bolting and snug tightening of horizontal bracing between trusses S7E, S8E and S9E is in progress. Field splice
13 and 14.

Welding Steel plate 10.0" x 6.0” x 1/2" on truss vertical members for running lifeline. E line truss.

Installing connection plates for field splice 12.

. Drilling holes on existing gusset plates and bolting of vertical bracing member is in progress.

0. Grinding of weld bead on cradle pedestal seats for easy installation.
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Miscellaneous

Additional Work on/off site:

1. Torch cutting and welding steel hollow profiles and steel plate to make platform and boxes continued today.
2. Assembling a new flexi float at berth 7.
3. Iworked 2.00 hours overtimes to cover contractor operation.

Inspector:
N

Masoud Modanlou \ S ! Trans Engineer (C)/Asst. Struct. Rep
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