sy

STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 887
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1097
Form HC-10A (Rev, 6/80) SF‘OBB SAS Date 05/18/2009
Shift Hours Start  7:00 Stop 530
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
'
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
Equip. NI (Of Equipment or Labor) o
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1 x (o] 7] — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ IV
Iran Worker App. 8 Matthew Cochran ABF/ JV
I[ron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jry 8 Jerry Kubala ABF/ gV
Iron Warker Jmy 8 Kevin Ratcliffa ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iran Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ oV
Iron Worker Jrny 8 Kelly Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ Jv
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ Jv
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny B Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ UV
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Deck Eng. 2] Dick Shafer
Iron warker Foreman 8 2 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 2 R. Clayborn ABF/ JV
Iron worker Jrny 8 2 D. Bazewicz ABF/ JV
Iran worker Jrny 6 2 Rory Hogan ABF/ JV
Iron worker Jry 8 2 Robert Johnson ABF/ JV
Iron worker Jrny 8 2 Al McDaniel ABF/ JV
Iron warker Jrny 8 2 Salvador Sandoval | ABF/JV
Iron worker Jrny 8 2 Harold W. Wheeler | ABF/ JV
Iron warker Jrny 8 2 James Zhen ABF/ JV
Iron worker App. 8 2 Todd Jackson ABF/ JV
Iron worker App. 8 2 Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ft boom 1| Ringer barge | ABF/ JV
2801t boom 1| Ringer barge || ABF/ JV
:g: 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
5:-2115-“293- 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
31; ,1;3 ;ag; 1| Forklift ABF/ JV
;‘;’Flaf (s 3| Barge ABF/ JV
g?ﬁs 160-8, | 2| Barge ABF/ JV
;;zc 35,36, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
205% ,Zzﬁg'z, 4| Barge ABF/ JV

Weather: Sunny, 60 F

Description of Operation:

.Jrusses
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Welding 6” x 4" x 1/2" plates to the truss vertical members for running lifelines steel cable for ironworkers.
Setting chain on walkway guardrail's opening on both trusses, E line and W line.

Grinding of weld bead on cradle pedestal seats for easy installation of pedestals,

Drilling holes on existing gusset plates and bolting of horizontal bracing member is in progress. Field splice 11
Bolting and snug tightening of bolt on horizontal bracing of segment S6E.

oA

Miscellaneous

Additional Work on/off site:

1. Cutting and welding steel pipe for barge’s guardrails.
2. Assembling a new flexi float at berth 7 is in progress.
3. Welders are working on barge OC -262 and OC - 265 to built support for OBG.

report day 887
Page 3 of 4



4. Assembly of cradle pushing frame.
5. ABF received 4 trucks load of prefabricated walkway made for Bog's.
6. |worked 2.00 hours overtimes to cover contractor operation.

Inspector:

Masoud Modanlou | S - Trans Engineer (C)/Asst. Struct. Rep
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