STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 888
DEFARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1098
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/19/2009
Shift Hours Start  7:.00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jry 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF!/ JV
Iron Worker Jmy 8 Kelly Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ Jv
Iron Warker 8 Matt Chamberlain ABF/ WV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ gV
Iron Worker App. 8 Ethan Kent ABF/Jv
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrmy 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABFf JV
Iron Worker Jrny e Wes Woodring ABF/ UV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Warker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Ciler B Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ oV
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Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 2 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 2 R. Clayborn ABF/ JV
Iron worker Jrny 8 2 D. Bazewicz ABFf JV
Iron worker Jrny 6 2 Rory Hogan ABF/ JV
Iron worker Jrny 8 2 Rebert Johnson ABF/ JV
Iron worker Jrny 8 2 Al McDaniel ABF/ Jv
Iron worker Jrny 8 2 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 2 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 2 James Zhen ABF/ JV
Iron worker App. 8 2 Todd Jackson ABF/ JV
Iron worker App. 8 2 Ryan Lockwood ABF/ JV
Iron warker App. Jeremy Dolman ABF/ JV
240f boom 1| Ringer barge | ABF/ JV
280ftboom | 1| Ringer barge || ABF/ JV
481935006 | 2| Man lift ABF/ JV
481 40 7013
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
S;_: 54293- 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF! JV
;’g :113 ;g; 1| Forklift ABF/ JV
‘;(“I'Iﬂtaf I A1 3] Barge ABF/ JV
g?ﬂs 1808, | 2| Barge ABF/ Jv
;Ec 35.36. | 3| Barge ABF/ JV
YC -1333 1| Barge ABFI JV
%131 .Eggé. 4| Barge ABF/ JV

Weather: Sunny, 65F

Description of Operation:
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Welding 6" x 4" x 1/2" plates to the truss vertical members for running safety line for ironworkers.

Setting chain on walkway guardrail's opening on both trusses, E line and W line.

Grinding of weld bead on cradle pedestal seats for easy installation of pedestals continued.

Drilling holes on existing gusset plates and bolting of horizontal bracing member is in progress. Field splice 11
Bolting and snug tightening of bolt on horizontal bracing of segment S6E continued.
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Miscellaneous

Additional Work on/off site:
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Cutting and welding steel pipe for barge’s guardrails.
Assembling a new flexi float at berth 7 is in progress.

Welders are working on barge OC -262 to built support for OBG.
Assembly of cradle pushing frame is in progress.

I worked 2.00 hours overtimes to cover contractor operation.
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Inspector:
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Masoud Modanlou \\ ___ Trans Engineer (C)/Asst. Struct. Rep
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