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STATE OF CALIFORNIA Job Stamp Consl. Calendar  DayNo 890
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1100
Form HC-1DA (Rev. 6/80) SFOBB SAS Date 05/21/2009
Shift Hours Start  7:00 Stop 5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
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1 4 o] 7] — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Warker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker Foreman B Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny a Gabriel Rios ABF/ JV
Iron Warker Jrny 8 Kelly Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
[ron Worker 8 Troy Christianson ABF! JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serlna Lafleur ABF/ Jv
Iran Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny B Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jmy | —- Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/ JV
Iron Worker Jry 8 Obra Pauik ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Kiein ABF/ JV
Qiler 8 Daniel Martinez ABF! JV
Ciler 8 Chris Rayne ABF! JV
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Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Fareman 8 2 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 2 R. Clayborn ABF/ JV
Iron worker Jry 8 2 D. Bazewicz ABF/ JV
Iron warker Jrny 6 2 Rory Hogan ABF/ JV
Iron worker Jrny 8 2 Robert Johnson ABF/ JV
Iron worker Jrny 8 2 Al McDaniel ABF/ JV
Iron worker Jrny 8 2 Salvador Sandoval | ABF/ JV
Iron worker Jry 8 2 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 2 James Zhen ABF/ OV
Iron warker App. 8 2 Todd Jackson ABF/ JV
Iron worker App. 8 2 Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2aofiboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge || ABF/ JV
jg: 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
3;?-4293- 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABF/ gV
21; ‘113 ;ag; 1| Forklift ABF/ 4V
glﬂtﬁf (0 3| Barge ABF/ JV
g:?as 1808, | 2| Barge ABF/ JV
;EC 3536 | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
|| i
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report day 890
Page 2 of %



Weather: Sunny, 60 F

Description of Operation:

.Trusses

1. Running safety cables along the upper chords of truss segments from tower B to tower D of W line and from
tower D to tower F of E line.

2. Installing vertical bracings (half of diagonal bracing) at the end of assembled truss segments from tower B to
tower D for field splice FSW10.

3. Welding steel plate on truss vertical members for installation of safety line. W line truss from tower D to tower F.
4. Running safety line on erected t W line truss from tower A to tower D.
5. Grinding weld bead on cradle pedestal seats for easy installation of pedestals at W line.

Miscellaneous

Additional Work on/off site:

1. Assembling a new flexi float at berth 7 is in progress..
2. Welders are working on barge to make it ready for truss pick up frame and its accessories.
3. lworked 2.00 hours overtimes to cover contractor operation.

Inspector: 3 - r—\
Masoud Modanlou k\ ‘Trans Engineer (C)/Asst. Struct, Rep
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