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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo B85
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1105
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/26/2009
Shift Hours Start  7:.00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iran Worker App. 8 Matthew Cochran ABF/ JV
I[ron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrmy 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iran Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF! JV
Iron Worker Jrny 8 Kely Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ Jv
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ranald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny . Waes Woodring ABF/ Jv
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Warker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ oV
Crane Operator 8 Raodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV

report day 895
Page 1 of 3

REC'D*03 JUN-23 #010083



Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron warker Fareman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hagan ABF/ Jv
Iran worker Jmy 8 Robert Johnson ABF/ JV
Iron worker Jrmy 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jray 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwocd ABF/ JV
Iron warker App. Jeremy Dolman ABF/ JV
240itboam | 1 [ Ringer barge | ABF/ JV
2601t boom 1| Ringer barge I ABF/ JV
22: 2[3) gg?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
SBR4 1| RT 160 crane ABF/ JV
55‘-21'?“'293‘ 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
a7 000 | '| Forkif ABFT IV
;\;le'af LI, 3| Barge . ABF/ JV
[;:?85 160-8. | 2| Barge ABF/ JV
;Ec 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ Jv
220, | 4| Berge ABF/ IV
265

Weather: Sunny, 60 F

Description of Operation:

.Trusses
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Prep work on Shear Leg barge before moving it job site position.

Final inspection of assembled truss before moving the barge containing the truss into position.

Installing top chord strong back at connection FS 12.

Installing floating wooden platforms at FS 12 splicing area and temporary tower East bent and West bent seating.
Grinding weld bead on cradle pedestal seats for easy installation of pedestals at W line.

Installing cradle support on truss from tower D to tower F of West line.
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Miscellaneous

Additional Work on/off site:

1. Coupling two barges together to build support frame for Shear Leg picking frame and OBG section.
2. Welders are cutting plates and rolled section to be used for welding barges together.
3. |worked 1 hfur overtime to cover contactor's operation.

Inspector:

/“

Masoud Modanlou Mns Engineer (C)Asst. Struct. Rep
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