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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 896
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1106
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/27/2009
Shift Hours Start  7:.00 Stop  5:30
Inspector Shift 7:00 AM io 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
r
EQUIPMENT AND/OR LABCR:
DESCRIPTION E REMARKS
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1 « c>> @ = Name Contractor
Temp tower and trusses
Iron Waorker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ WV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jry 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iran Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Warker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Jrny 8 Kely Anderson ABF/ 4V
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Warker Troy Christiansan ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Waorker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jry 8 Aaron Kent ABF/ JV
Iran Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ UV
Crane Operator 8 Ernie Hamilton ABF/ JV
report day 896
Page 1of4  RECD*(0T JUN-23 HO10056



Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron warker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hagan ABF/ JV
Iron worker Jrmy 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron warker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny a Harold W. Wheeler | ABF/ JV
Iron worker Jrny James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dalman ABF/ JV
240f boom 1| Ringer barge | ABF/ JV
2501t boom 1| Ringer barge Il ABF/ JV
gg: 23 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ Jv
5511?-4293- 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
2:3 ;g ggg; 1| Forklift ABF/ JV
mﬂﬂf LAl 3| Barge ABF/ JV
g?ﬁs 180-8. | 2| Barge ABF/ JV
;EC 35.36. | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
Safi.?‘ggé. 4| Barge ABF/ JV
265

Weather: Sunny, 60 F

Description of Operation:

Trusses
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1. Moving Shear Leg barge into position.

2. |Installing 8 stiffener plates between upper chords and vertical members' connection plate.

3. Installing splicing plates at the end of assembled truss from tower B to tower D, for splice 11, west line.

4. Installing pulling jacks at the end of bottom chords for field splice FS 12.

5. Installing floating wooden platforms on truss upper and lower chords at locations; FS 12, temp tower G's east
bent and west bent seating.

6. Grinding weld bead on cradle pedestal seats for easy installation of pedestals at W line.

Miscellaneous

Additional Work on/off site:
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1. Coupling two barges together to build support frame for Shear Leg picking frame and OBG section.
2. Welders are cutting plates and rolled section to be used for welding barges together.
3. Preparation work on Tower G's base assembly for installation.

Inspector:

=
r\ '
Masoud Modanlou \ﬂ_: Trans Engineer (C)/Asst. Struct. Rep
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