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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 897
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1107
Form HC-10A (Rev. 6/80) SFOBB SAS Date 05/28/2009
Shift Hours Start . 7:00 Stop  5:30
Inspector Shift 7:00 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJVY
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
Equip. N|  (Of Equipment or Labor) =}
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1 (4 o] N — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 2 Ed Meyer ABF/ JV
Iron Worker App. 8 2 Maithew Cochran ABF/ JV
Iron Worker Jry 8 2 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 2 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 2 Kevin Ratcliffe ABF/ JV
Iran Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 2 0 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 2 0 Steven Batiste ABF/ JV
Iron Worker apprentice 8 2 Jose Morales ABF/ JV
Iron Worker 8 2 James Wilkerson ABF/ JV
Iron Worker Jrny 8 2 0 Josue Galvan ABF/ JV
Iron Worker Jmy B 2 0 Gabriel Rios ABF/ JV
Iron Worker Jrny 8 2 Kely Anderson ABF/ JV
Iron Worker Foreman 8 2 James Sturgeon ABF/ JV
Iron Worker Tray Christianson ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iren Worker App. 8 Ethan Kent ABF/ JV
Iran Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
[ron Worker Jrny 8 Mike Maday ABF! JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny - Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF! JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/ JV
Iron Worker Jmy ‘ 8 Qbra Paulk ABF/ JV
Crane Operatar 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
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Crane Operator 8 Mike Klein ABF/ Jv
Qiler a Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABFI JV
Iran worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ IV
Iran worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ JV
260 boom 1| Ringer barge Il ABF/ JV
231 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
ﬁél?"‘?%- 2| IR Compreassor ABF/ JV
548075006 | 1| Generator ABF/ JV
‘::3 .118 gég; 1| Forklift ABE/ IV
;‘C\:Iemf (18 3| Barge ABF/ JV
;?as 180-8, 2| Barge ABF/ JV
12”7EC 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
QC 260, 4| Barge ABF/ JV
261, 262,

Weather: Sunny, 60 F

Description of Operation:

.Trusses
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1. Welding 8 stiffener plates between upper chords and vertical members’ connection plate. Flux core CJP weld.

2. At 2 o'clock this afternoon, barge containing the truss segment from tower D (FS12) to tower F (FS 15) moved to
job side for test pick up and erection.

Prep work on truss segments for splicing on berth 7.

Prep work on OBG cradles.

v

Miscellaneous

Additional Work on/off site:

Coupling two barges together to build support frame for Shear Leg picking frame and OBG section.
Welders are cutting plates and rolled section to be used for welding barges together.

Preparation work on Tower G's base assembly for installation.

4. | worked 1-hour overtime to cover contractor operation.

N

Inspector:

Masoud Modanlou \¥ (f\'ﬁ'ans Engineer (CY/Asst. Struct. Rep
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