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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 898
DEPARTMENT OF TRANSPORTATION 04-0120F4 Praject Work Day No. 1108
Farm HC-10A (Rev. 6/80) SFOBB SAS Date 05/29/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
Equip. M|  (Of Equipment or Labor) (o]
# 0 [m]
4] o
M 5 | € £ o
N 3 |5 2 -
1 ® 3 u:'; =] Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 5 Ed Meyer ABF/ JV
Iron Worker App. 8 5 Matthew Cochran ABF/ UV
Iren Worker Jrny 8 5 Stanley Dalie ABF/ JV
Iran Worker Jrny 8 5 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 5 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 4 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 4 Steven Batiste ABF/ JV
Iron Worker App. 8 4 Jose Morales ABF/ JV
Iron Warker Jrny 8 4 James Wilkerson ABF/ JV
Iron Worker Jrny 8 4 Josue Galvan ABF/ 4V
Iran Worker Jrny 8 4 Gabriel Rios ABF/ JV
Iron Worker Jrny 8 4 Kely Anderson ABF/ JV
Iron Worker Foreman B 4 James Sturgeon ABF/ Jv
Iron Worker Troy Christianson ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/ JV
Iron Warker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 4 Ethan Kent ABF/ JV
Iron Worker Jrny 8 4 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 4 Casey Lux ABF/ JV
Iron Worker Jrny 8 4 Mike Maday ABF/ JV
Iron Worker Jrny 8 4 Barry Rothman ABF/ Jv
Iron Worker Jmy | —- Wes Woodring ABF/ JV
Iron Worker Foreman 8 6 David Lucero ABF/ JV
Iren Worker Jrny 8 6 Brian Benson ABF/ JV
Iron Worker Jrny 8 6 Aaron Kent ABF/ JV
Iron Worker Jrny 8 6 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 6 Obra Paulk ABF/ IV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operatar 8 Ernie Hamilton ABF/ JV
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Crane Operalor 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. a Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iran worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jiny 8 R. Clayborn ABF/ Jv
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny ] Rory Hogan ABF/ JV
Iron worker Jrny B8 Robert Johnson ABF/ JV
Iron warker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W, Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jacksen ABF/ JV
Iron worker App. Ryan Lockwood ABF/! JV
Iron worker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ gV
260ft boom 1| Ringer barge Il ABF/ JVv
jg} ig ?3?2 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
f:-z:?—um- 2| IR Compressor ABF/ 4V
54907 5006 | 1| Generator ABF/ JV
412107101 | 1] Forklift ABF/ JV
417 40 5029
;\;le!ar 1. 3| Barge ABF/ JV
gfﬁﬁ 180-8. | 2| Barge ABF/ JV
;’;EC 36.36. | 3| Barge ABF/ JV
¥C-1333 1| Barge ABF/ JV
Oc 280, 4| Barge ABF/ JV
261, 262,

Weather: Sunny, 50 F

Description of Operation:

.Trusses
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1. Work started with tailgate safety at 5:30. After that ABF-JV erection crew hooked picking assemblies to the truss.
At 6.30 Shear Leg started lifting the truss, and at about 7.30 truss was lifted enough to remove the twin barges
from under the truss. At about 11.00 am Shear Leg positioned the truss along the existing E line erected truss
and alignment and bolting started on both FS E 12 and truss to tower F east bent and F west bent at E line.
Bolting was in progress when | left the job site at 5:45pm.

Miscellaneous

Additional Work on/off site:

1. Preparation work on OBG's cradles for erection.

2. Preparation work on Tower G's base assembly for installation.
3. Carban arc cutting of welds on W 36 X 320 # beams.

4. Assembling of flexi-float continued today.

5. 1 worked 4 hours overtime to cover contractor operation.
Inspector:

Masoud Modanlou \\(’_\&ans Engineer (C)/Asst. Struct, Rep
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