STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 901
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1111
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/01/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
‘
EQUIPMENT AND/OR LABOR;
DESCRIPTION g REMARKS
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1 74 @] n . Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrmy 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Warker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jmy 8 Gabriel Rios ABF/ JV
Iron Worker Jry 8 Kely Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Mait Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
[ron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iren Worker Jsmy | ——- Wes Woodring ABF/ JV
Iran Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
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Crane Operator 8 Mike Klein ABF/ JV
Oiler 8 Daniel Martinez ABF/ Jv
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ UV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrmy 8 R. Clayborn ABF/ JV
Iron warker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny a Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jry 8 Harold W. Wheeler | ABF/ JV
Iron warker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ JV
260f boom 1| Ringer barge I ABF/ JV
231 33 ;’;g?g 21 Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
25154293- 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABFf JV
;1;;3 ;ggs 1| Forklift ABF/ JV
‘;(\;Ie!ar [R]R 3| Barge ABF/ JV
1;:?85 1808, | 2| Barge ABF/ JV
;?EC 35,36, | 3| Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
?601 ,2335_ 4| Barge ABF/ JV

265

Weather: Sunny, 50 F

Description of Operation:

.Trusses

9,
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1. Bolting connection plates of lower east and west chords of field splice E12.

2. Bolting connection plates of vertical bracings 400 x 400 x 32 member of field splice E12.

3. Drilling and bolting connections plates between truss vertical member 1150 x 400 x 25 and east bents and west
bents splicing plates of tower F (splices W.P. at frame F2 - Fs).

4. Setting wooden floating platforms on truss from tower B to tower D, West line, spllcmg areas for bolting bottom
connection plates.

5. Attaching connection plates temporarily at the end of W line truss for field splicing W4.

Miscellaneous

Additional Work on/off site:

1. Preparation work on Tower G's base assembly for installation.

2. Coupling two barges together to build support frame for Shear Leg picking frame and OBG section.
3. Assembling of flexi-float continued today.

Inspector:

Masoud Modanlou _ V<~ Trans Enaineer (C)/Asst. Struct. Rep
S
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