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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 905
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1115
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/05/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
‘
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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1 © o 7] — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jmy 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 3 Jerry Kubala ABF/ JV
Iron Warker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Waorker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny B8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jry 8 Gabriel Rios ABF/ JV
Iron Worker Jrny 8 Kely Anderson ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jry 8 Serina Lafleur ABF! JV
I[ron Worker Jrny 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Warker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/JV
Iron Worker Jrny B Jose Meza Amaya ABF/ JV
Iron Worker Jrmy 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
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Crane Operator 8 Mike Klein ABF/ JV
Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rahr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron warker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron warker Jrny- 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF{ JV
Iron worker Jrny Rick Rayal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jry 8 James Zhen ABF/ JV
Iron warker App. Todd Jacksan ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge || ABF/ JV
;21 Zg ?3?5 2| Man lift ABF/ Jv
2| Welding machine ABF/ JV
58084 1| RT 160 ¢crane ABF/ JV
;5-211?-4293- 2| IR Compressor ABF/ JV
543075006 | 1| Generalor ABF/ JV
412107101 [1] Forklift ABF/ JV
417 40 5029
\)J(\:Ietar 1, 3| Barge ABF/ JV
rchas 1808, | 2| Barge ABF/ JV
;EC 35,36, | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
OC 280, 4| Barge ABF/ JV
gg; , 262,

Weather: Sunny, 60 F

Description of Operation:

Trusses
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1.
2.
3.
4,

o

Freparation work for assembling truss from tower F to tower G at berth 7.
Removing sirong backs from upper chord connection plates in field splice 12, Eline. -
Bolting, snug tightening, and torquing fasteners at field splice 12, E line.

Bolting and snug tightening of splicing plates at upper chords, lower chords, and diagonal bracing at field splice 4,
W line.

preparation work for welding stainless steel plates under the bottom flange of cradle assembly.

Miscellaneous

Additional Work on/off site:

1. Concrete pour in OBG's supporting frame pads on San Clemente TSL barge.
2. Installing hydraulic hoses and other accessories for winches and jacks on cradle pushing frame.
3. Welding beams and supporting frame on coupled barges for pick up assembly frame.
4. Assembling of flexi-float continued today.
Inspector:
—_—~— c-——'““ﬁ—'\
Masoud Modanlou __Trans Engineer (C)/Asst. Struct. Rep
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