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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo. 909
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1119
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/11/2009
Shift Hours Start  7:00 Stop  3:30
PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
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g 3 # a Name Contractor
1 1 | Gen. Foreman B Terry Cronk ABF E2
2 1 | Laborer 8 Jose Molina ABF
3 1 | Laborer 8 Rigiberto Campos | ABF
4 1 | Pile Driver J/IM 8 Audre Hudson ABF off
5 1 | Pile Driver/Welder 8 Henry Wheat ABF
& 1 | Elevator Operator 3 Howard Schroyer | ABF
7 1 | Pile Driver Foreman 8 Nigel Lohse ABF
8 1 | Pile Driver 8 Andrew Adams ABF
9 1 | Pile Driver 8 Kurt Chaisson ABF
10 1 | Pile Driver 8 Jesse Johnasen ABF
" 1 | Crane Operator 8 Dale Thomas ABF
12 1 | Operator Apprentice/oiler a Ross Scott ABF
13 1 | 2" Crane Operator 8 Ben Scott ABF
14 1 | Pile Driver 8 Abasi Delley ABF
15 1 | Pile Driver 8 George Mcneil ABF
18 1 | Pile Driver 8 Richie Yambo ABF
7 1 | Labor 8 Ignacio Garcia ABF
18 1 | Labor 8 Danny Schwaltz ABF
221
19 1 | Labor 8 Caslos Garcia ABF
20 1 | 2™ Operator Apprentice 8 Byron Courtresos | ABF
21 1 | Iron Worker 8 Don Gonzales ABF/RSC
1 | Iron Worker 8 Rodrigo Marquez | ABF/RSC
1 | Iron Worker 8 David Garcia ABF/RSC
1 | Crane LR 1300 8 ABF
1 | 2" Crane Bragg 90 ton 8 ABF
capacity
1 | 1% Man Lift 5-125 ) ‘Working under
the deck
1 | 2nd Man Lift 5-125 8 Working under
the deck
1 | Lincoln Vantage Welding 8 ABF top
M/C 768-50-4005
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1 | Lincoln Vantage Welding 8 ABF at ground

1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Power Generator 400 8 ABF Main
power top
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Hertz Rental 8 ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 8 ABF

Weather: Cloudy morning mostly, 50 F low 66 F high. Med. winds.
Description of Operation:
ABF continues working on post pour works.

ABF is working on clean up at ground.

ABF is using 3 dumpsters to collect the trash from formwork removal.

ABF continues cleaning the concrete surface exposed under the formwork at Hinge K, at all the blockouts and
elsewhere.

ABF continues installing the falseowrok deck lowering system on top of the Falsework beams from Bigge.

ABF has supported the falsework beams from the end jacks at the south end.

ABF is fabricating and installing the additional falsework beams.

ABF has a full time welding inspector to monitor and test the welds for the supporting beams being fabricated by full
penetration butt welds. The inspector occasionally performs ultrasonic testing of welds. The inspector has been there
full time for the whole week.

ABF continues working on Falsework removal work under the deck.

So far, ABF has removed 12 out of the 21 columns on the south sides.

ABF will remove later, the bottom portion of these 6 columns, which is in the south foundation wells.
ABF is removing the lateral support beams bracing against the south piers of W2.

Regional Steel is on site today. They are fabricaing and installing rebars for the north Vertical Tie down slab. They
have installed the longitudinal rebars on the two sides with stirrups and are working on longitudinal & transverse bars
in the slab portion as hsown in drawing 522R2 of 1204.

ABF continues to work for the form work for the Transverse Tendon CBT24 to 36 blockouts.

Additional Work at or outside of the W2 Site:

« CC Myers continues to weork on foundations near W3,

» CC Myers has erected last but one (group of 4) of the columns for the South Side Detour. They continue to erect
additional towers/columns. They are back filling the area and compacting before erecting the last set of columns.

» ABF continues to erect the trusses and frames for E-Line and W-Line. The Shear lug crane is positioned between
towers C and D on the north side.

¥

Lalit Mathur, P.E. ‘9{ A’& 4" o \:’\"\ i Trans Engineer (D)/Asst. Struct. Rep
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