STATE OF CALIFORNIA Job Stamp Const Calendar  Day No, 849
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.
Farm HC-10A (Rev. 6/80) SFOBB SAS Date 04/10/2009
Shift Hours Start  7:.00 Stop  3:30
PM
Inspector Shift 7 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S  CONTRACTOR — VALENTINE CORPORATION
HOURS - ITEM NO.
f
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1 1 | Foreman 8 Mike Kolosey Valentine
2 1 | Carpenter 8 Jim Maurer Valentine
3 1 | Operator 8 Jim Noone Valentine
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1 | CAT 416E Backhoe 4 4 Valentine
1 | Homelite 3600 W 8 Valentine
Generator
2 | Ford F250 Pickup 8 Valentine
1 | 10-wheel dump and 4 4 Valentine
transport trailer

Weather: Clear all day 45 F low 65 F high.

Description of Operation:

Valentine installed curb and hand railing. Emailed Dave Levine a list of items required to complete the project

closeout.
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