STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATICN

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

<4

Const. Calendar Day No 909

Project Work Day No. 1119

Date 06/09/2009

Shift Hours Start  5:00 Stop 9:30

Inspector Shift 5:30 AM to 6:00 PM

REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ Jv
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ UV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Warker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABFf JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Workar 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Renald Dameral ABF/ JV
Iron Worker App. a Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ Jv
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ uv
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Claybomn ABF/ oV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jimy Rick Royal ABF/ oV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240t boom 1| Ringer barge | ABF/ UV
260ftbaom | 1| Ringer barge Il ABF/ JV
221 28 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ UV
i;:g-w%. 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
{ﬂg 33 ;3251; 1| Forklift ABF/ JV
;\;Ielaf I, 3| Barge ABF/ JV
';ﬁf 180-8. | 2| Barge ABF/ gV
;gc 35.36. | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
%51 .2253.2. 4| Barge ABF/ JV

Weather: Sunny, 60 F

Description of Operation:

.Trusses
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Preparation work for truss segment # 8 Tower F, W line, at berth 7.

Welding stainless steel plates under the bottom flange of cradle assembly. '

Preparation work on cradle pedestals.

Bolting, snug tightening, and torquing fasteners at diagonal member of truss from tower D to tower F. Field splice
12, E line.

Drilling boltholes in tower C connection plates, tower connection to truss, bolting and snug tightening of fasteners
between the truss lower chords and top of tower C at W line.

Grinding cradle pedestal seats in E line truss.

Torquing bolts at lower chords of truss at FS E12.

Instaling connection plates on tower G diagonal member for field splicing.

Miscellaneous

Additional Work on/off site:

1. Welding OBG's supporting frame to embedded plates on San Clemente ISL barge.
2. Installing picking assembly frame on coupled barges continued.

3. Welding pick up assembly frame columns to the coupled barges..

4. Assembling of flexi-float continued today.

Inspector:

S~
Masoud Modanlou ‘\\ r\.Trans Engineer (C)/Asst. Struct. Rep
=
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