STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar DayNo 910

Project Work Day No. 1120

Date 06/10/2009

Shift Hours Start  5:00 Stop  9:30

Inspector Shift 5:30 AM to 6:00 PM

REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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Temp tower and trusses

Iron Worker Foreman 8 Ed Meyer ABF/ JV
I[ron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ Jv
fron Worker App. Chris Biskner ABF/ JV
Iron Worker Fareman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iran Worker Jrny 8 James Wilkerson ABF JV
I[ron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ oV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Werker Jry 8 Barry Rothman ABF/ JV
Iron Warker Jrny —= Wes Waoodring ABF/ JV
Iron Worker Fereman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Warker Jrny 8 Aaron Kent ABF/ WV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ IV
Crane Operator 8 Ernie Hamilton ABF/ Jv
Crane QOperator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iran worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jmy 8 Al McDaniel ABF/ JV
Iron warker Jry Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iran worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboam | 11 Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABF/ JV
:“gjl 3; ?3?2 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
5-23 34?—93. 2] IR Compressor ABF/ JV
549075006 | 1| Generalor ABF/ gV
‘:Elg ;ég; 1| Forklift ABF/ JV
glmar I H, 3| Barge ABF/ JV
g:?ss 1808. | 2| Barge ABF/ JV
;EC 35.36. | 3| Barge ABF/ JV
YT -1333 1| Barge ABF/ JV
g’; _232‘2, 4| Barge ABF/ JV

265

Weather: Sunny, 55 F

Description of Operation:

.Trusses
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Preparation work for truss segment # 8 Tower F, W line, at berth 7.

Installing walkway frame, grating and guardrails on both side of truss at field splice W 4, W line.
Welding stainless steel plates under the bottom flange of cradle assembly.

Torquing fasteners at diagonal member of truss from tower B to tower D. Field splice W 4, W line.
Preparation work on collar segments for erection at W2.

Welding Stainless steel plates under the bottom flange of cradle assemblies.
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Miscellaneous

Additional Work on/off site:

1. Installing picking assembly frame on coupled barges continued.

2. Welding pick up assembly frame columns to the coupled barges.

3. Welding OBG's supporting frame to embedded plates on San Clemente ISL barge.
4. Assembling of flexi-float continued today.

Inspector:

No#
Masoud Modaniou ‘\ r\\Trans Engineer (C)/Asst. Struct. Rep
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