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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 911
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1121
Form HC-10A (Rav. 6/80) SFOBB SAS Date 06/11/2009
Shift Hours Start  5:00 Stop  9:30
Inspectar Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Warker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jriny 8 James Wilkerson ABF/ JV
Iron Warker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
I[ron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iran Worker 8 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF! JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Woerker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny ——— Wes Woodring ABF/ JV
Iran Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny B Aaron Kent ABF/ JV
Iron Worker Jmy 8 Jose Meza Amaya | ABF/ JV
Iron Woarker Jry 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ UV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ Jv

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ IV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron warker Jrny 8 Al McDaniel ABF/ Jv
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABFf JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240it boom 1| Ringer barge | ABF/ JV
260ft boom 1| Ringer barge II ABF/ JV
ir4n70ns | <] Manii ABF/ IV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2-211?-4293- 2| IR Compressor ABFf JV
543075006 | 1| Generator ABF/ JV
;‘:g ;3 ;(1:-(2]; 1| Forklift ABF/ JV
;\]’lelar 1, 3| Barge ABF/ JV
g:aas 180-6. | 2| Barge ABF/ JV
LEC 35,36, | 3| Barge ABF/ JVv
YC-1333 1| Barge ABF/ JV
g’ﬁﬁ ‘225533' 4| Barge ABF/ JV

Weather: Sunny, 67 F

Description of Operation:

.Jrusses
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Preparation work for truss segment # 8 Tower F, W line, at berth 7..

Welding stainless steel plates under the bottom flange of cradle assembly. X
No activities on erected trusses today.

Preparation work on collar segments for erection at W2.
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Miscellaneous

Additional Work on/off site:

1. Installing picking assembly frame on coupled barges continued.

2. Welding pick up assembly frame columns to the coupled barges.

3. Welding OBG's supporting frame to embedded plates on San Clemente ISL barge.
4. Assembling of flexi-float continued today.

Inspector:

Masoud Modanlou \\ ‘—\\ Trans Engineer (C)/Asst. Struct. Rep
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