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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 912
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Wark Day No. 1122
Form HC-10A (Rev. 6/60) SFOBB SAS Date 06/12/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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1 o @] n — Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ IV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny B Kevin Ralcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
[ron Warker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman B James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 3 Ethan Kent ABF/ JV
Iron Warker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iran Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny —— Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Waorker Jrny 8 Aaron Kent ABF/ JV
Iron Waorker Jrmy 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane QOperator 8 Ernie Hamilton ABF/ JV
Crane QOperalor 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Oller 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iran worker Jrmy 8 R. Clayborn ABF/ UV
Iron worker Jry 8 D. Bazewicz ABF/ JV
Iran worker Jrimy 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron warker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrny a Harold W. Wheeler | ABF/ JV
Iron worker Jrny James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2a0ftboom | 1| Ringer barge | ABF/ JV
280fiboom | 1| Ringer barge || ABF/ JV
481935006 | 2| Man lift ABF/ JV
481 40 7013
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
3:211_?“‘291 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JV
41740 5099 | 1| FOrklift ABF/ IV
%lemr i, 3| Barge ABF/ JV
P;fas 180-8. | 2| Barge ABF/ Jv
;EC 35.36. | 3| Barge ABF/ JV
Y& -1333 1| Barge ABF/ JV
205('; .zggé. 4| Barge ABF/ JV

265

Weather: Sunny, 65F

Description of Operation:

.Trusses
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Preparation work for truss segment # 8 Tower F, W line, at berth 7.

Drilling holes in tower connection plate, and bolting truss connection plate with tower C connection plate at north
of w line.

Torquing bolts at connection plates between tower C and truss chord in W line.
Welding stainless steel plates under the bottom flange of cradle assembly.
Preparation work on collar segments for erection around the east pier column at W2.

Miscellaneous

Additional Work on/off site:

1.
2
3.
4.
5.

Inspector:

Installing picking assembly frame on coupled barges continued.

Welding pick up assembly frame columns to the coupled barges.

assembling lift center of mass (LCM) frame at berth seven.

Welding OBG’s supporting frame to embedded plates on San Clemente ISL barge.
Assembling of flexi-float continued today.

S
Masoud Modanlou K \ Trans Engineer (C)YAsst. Struct. Rep
i
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