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REPORT NO.: DATE:
859 to 863 4/20 to 4/21/09 s S (Circle Day)
SHIFT HOUR: TEMPERATURE: )
START: 07:00 stor;  15:30 " omMiN; NA MAX; NA
WEATHER:
(NA — See Weekly Statement of Working Days)
Monday: 4/20/09 0700-1530=8 hrs
e Reviewed PMIV and email correspondences

Worked on CCO 34 S§1 cost estimate. Spoke with Gil and Lalit regarding ABF's additional costs claimed for
setting PT rods and ducts and constructing the bottom soffit blockouts at W2. Met with Sam to discuss costs

claimed by ABF.
Tuesday: 4/21/09 0700 -1530=8 hrs
e Reviewed PMIV and email correspondences

e  Worked on CCO 34 S1 cost estimate

» Reviewed CCO 24 S0 cost estimate to verify quantities using the latest plan sheets regarding the traveler rail
connections to the crossheams

Sent email to Judy Li to check ZPMC's price to fabricate nut keepers per CCO 34 S1
Reviewed JV’s engineer’s estimate for pay estimate bridge quantity breakdown

Wednesday:  4/22/09 0700 - 1530 =8 hrs
e Reviewed PMIV and email correspondences

e Sent email to Judy Li to price CCO 62 and 64 work at ZPMC
e Attended internal CCO meeting

Thursday: 4/23/09 0700 - 1400 =7 hrs
¢ Reviewed PMIV and email correspondences
e Attended 2-hour safety awareness meeting

Reviewed CCO 24 S0 cost estimate to verify quantities using the latest plan sheets regarding the traveler rail
connections to the crossbeams

Reviewed list of pending CCOs in preparation for next week's CCO meeting with ABF, Gary Pursell and Peter
van der Waart

Friday: 4/24/09
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