STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 919
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1129
Form HC-10A (Rev. 6/80) SF’O BB SAS Date 06,‘1 9[2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iran Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Waorker Jrny 8 Jerry Kubala ABF/ JV
Iron Warker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ UV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Warker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iran Warker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
lron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iran Worker Jrny Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Warker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane QOperator 8 Emie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Qiler 3 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron warker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 8 Rory Hogan ABF/ JV
Iron worker Jrny 8 e Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ OV
Iron warker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1 [ Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge || ABF/ JV
oo | 2| Man i ABFT IV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
gé:_g-dZBS. 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
a1z 4nsags | 1| Forkiin ABFT IV
glelar L1, 3| Barge ABF/ JV
;(}I?ES 180-8. | 2| Barge ABF/ gv
;EC 35,38, | 3| Barge ABF/ JV
¥C-1333 1| Barge ABF/ JV
g‘; .zzﬁgé. 4| Barge ABF/ JV

Weather: Sunny, 70F

Description of Operation:

.Jrusses
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Setting walkway grating on both side of truss at field splice E12, E line. Continued.
Torquing bolts connecting truss with tower C at W line .
Installing pedestals for supporting OBG's cradle at W line truss continued.

Bolting connection plates between truss and tower at both side of the tower F, E line.
Welding stainless steel plates under the bottom flange of cradle assembly continued.
Preparation work on cradle frame for installation at berth7.
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Miscellaneous

Additional Work on/off site:

1. Repair work on Shear Leg boom and deck.

2. Removing truss pick-up frame from Shear Leg.

3. Installing grating and guardrails around the assembled lift center of mass (LCM) frame at berth seven.
4. Assembling of flexi-float continued today.

Inspector:

N
Masoud Modanlou \Qﬁans Engineer (C)/Asst. Struct. Rep
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