STATE QF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80})

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Const. Calendar  DayNo 922
04..01 20 F4 Project Work Day No. 1132
- SFOBB SAS Date 06/22/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

CONTRACTOR - ABFJV

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR;:
DESCRIPTION é REMARKS
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Temp tower and trusses

Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iran Worker Jry 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF!/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Warker Foreman a Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny B Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Warker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberiain ABF/ Jv
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iran Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
tron Warker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrmy e Was Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF! JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Warker Jmy 8 Obra Paulk ABF/ JV
Crane Operator 8 Radney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Danlel Martinez ABF/ Jv
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ oV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ OV
Iron worker Jmy B8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ Jv
Iron worker Jrny a e Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jmy 8 Salvador Sandoval | ABF/ JV
Iron worker Jry 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2apitboom | 1 [ Ringer barge | ABF/ JV
260ftboam | 1| Ringer barge || ABF/ JV
33: gg ;’g?g 2( Man lift ABF/ IV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2-2: 34293. 2| IR Compressar ABF/ gV
549075008 | 1| Generator ABF/ JV
3}? Ag gég; 1| Forklift ABF/ JV
)\v‘(\:letar (A 3| Barge ABF/ JV
;RBS 1808, | 2] Barge ABF/ JV
;_";zc 35.36. [ 3| Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
%C; ,255'2, 4| Barge ABF/ JV

Weather: Sunny, 70 F

Description of Operation:

.Jrusses
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ABF surveyors are checking the alignment and level of erected truss at E line.

Bolting, cutting and welding of walkway grating at E line. .
Bolting, snug tightening and torquing bolts between truss and tower D at E line.
Adjusting pedestals for supporting OBG's cradle at W line truss continued.

Welding stainless steel plates under the bottom flange of cradle assembly completed.
Loading OBG cradles on the barge.

Sl

Miscellaneous

Additional Work on/off site:

Welding pad eyes and connection plates to the assembly of Lift Center of Mass frame.

Installing electro motors and jacks on the assembled Lift Center of Mass (LCM) frame at berth seven.
3. Assembling of flexi-float continued today.
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Trans Engineer (C)/Asst. Struct. Rep

Masoud Modanlou
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