STATE OF CALIFORNIA Job Stamp Consl. Calendar ~ DayNo 923

DEPARTMENT OF TRANSPORTATION 04-0120F4 Projec! Work Day No. 1133
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/23/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Warker Jry 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ 4V
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny B Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jry 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ gV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ IV
Iron Waorker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF! JV
Iron Worker Jrny - Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Warker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ WV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 QObra Paulk ABF!/JV
Crane Operator 8 Rodney Anderson ABF/ Jv
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ Jv
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Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
[ron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iran worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ UV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron warker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ JV
260ftboem | 11 Ringer barge Il ABF/ JV
gg: gg gg?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
38084 1| RT 160 crane ABF/ JV
g;:s-nga, 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
213 ;g 253; 1| Forklift ABF/ Jv
‘,f(\:lﬂlaf I 1, 3| Barge ABF/ JV
gzas 1208, | 2] Barge ABF/ JV
;;EC 35,36, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ Jv
?ﬁ?gg-z' 4| Barge ABF/ JV
265

Weather: Sunny, 72 F

Description of Operation:
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ABF surveyors are checking the alignment and level of erected truss at E line.
Bolting, cutting and welding of walkway grating at E line.

Adjusting pedestals for supporting OBG's cradle at W line truss continued.

Welding stainless steel plates under the bottom flange of cradle assembly continued.
Loading OBG cradles on the barge.
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Miscellaneous

Additional Work on/off site:
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1. Sorting and preparing bolts for using in towers and truss erection,

2. Installing cable and Hydraulic hoses to electro motors and jacks on the assembled Lift Center of Mass (LCM)
frame at berth seven. ‘

Installation of connection plates to OBG cradles.
Assembling of flexi-float continued today.
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Inspector:

Masoud Modanlou Trans Engineer {C)/Asst. Struct. Rep
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