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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 924
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1134
Form HC-10A {Rev. 6/80) SFOBB SAS Date 06/24/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJVY
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
Equip. N|  (Of Equipment or Labor) O
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1 © o] 7] = Name Contractor
Temp tower and trusses
Iron Worker Fareman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iren Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kavin Ratcliffe ABF/ JV
Iron Waorker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jry B James Wilkerson ABF/ JV
Iron Warker Jrmy 8 Josue Galvan ABF/ JV
Iron Warker Jrny a Gabriel Rios ABFI/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Warker 8 Matt Chamberlain ABF/JV
Iran Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ IV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rathman ABF/ JV
Iron Worker Jry - Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jry 8 Aaron Kent ABF/ JV
Iron Worker Jry 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
report day 924

Page 1 of 3

RECD*09 JUL-06 B010474



Oiler 8 Daniel Martinez ABF/ JV
Oiler B Chris Rayne ABF/ IV
Deck Eng. ) Theo Rohr ABF/ JV

Deck Eng. a Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iran worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jmy 8 = Robert Johnson ABF/ JV
Iron warker Jry 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ 4V
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iran worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2a0ftboom | 1| Ringer barge | ABF/ JV
260ftboom [ 1| Ringer barge | ABF/ JV
::1 33 ggg‘g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2;:?-4293- 2| IR Compressar ABF/ JV
548075006 | 1| Generator ABF/ JV
:3 lg ;{'}g; 1| Forklift ABF/ JV
XW"Efaf LI, 3| Barge ABF/ JV
ggaas 1804, | 2] Barge ABF/ UV
;EC 35,38, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
g’éi .252-2' 4| Barge ABF/ JV

265

Weather: Sunny, 67 F

Description of Operation:

.JTrusses
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ABF surveyors are checking the alignment and elevation of erected truss at E line.

Lifting the truss at the end of E line by Ringer barge crane to adjust and align the bolt holes on truss gusset plates
and tower F connection plates.

Bolting truss Gusset plates and tower F east connection plate and sung tightening of the bolts.

Bolting, cutting and welding of walkway grating at E line.

Adjusting pedestals for supporting OBG'’s cradle at W line truss continued.

Welding stainless steel plates under the bottom flange of cradle assembly continued.

Miscellaneous

Additional Work on/off site:

Sorting and preparing bolts for using in towers and truss erection.

Installing cable and Hydraulic hoses to electro motors and jacks on the assembled Lift Center of Mass (LCM)
frame at berth seven.

Installation of connection plates to OBG cradles.

Welding pedestal on top of stringers of the frame built on barge to support OBG.

Assembling of flexi-float is in progress.

Inspector:

3

~
Masoud Modanlou M S Trans Engineer (C)/Asst. Struct. Rep

report day 924
Page 3 of 3



