STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp Const. Calendar  DayNo 925
04-01 20F4 Project Work Day No. 1135
SFOBB SAS Date 06/25/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
i N| (Of Equipment or Labor) 8
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§ 1 & 8 r.'::’ & Name Contractor
Temp tower and trusses
Iron Worker Foreman B Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jry 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
I[ron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABFf JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jry B8 Steven Batiste ABF! JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrmy 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Waorker Troy Christianson ABF/ JV
Iron Worker B8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ 4V
Iron Worker App. 8 Ethan Kent ABF/ JV
Iren Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jmy | —— Wes Woodring ABF/ JV
fron Worker Foreman 8 David Lucero ABF! JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator B Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ oV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny B R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
I[ron worker Jrny 8 - Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Rayal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrmy B Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1] Ringer barge | ABF/ JV
260ftboom | 1 Ringer barge II ABF/ JV
gg: gg ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2:?;?-4293- 2| IR Compressor ' ABF/ JV
54807 5006 | 1| Generator ABF/ v
2:? ‘1‘3 ;;g; 1] Forklift ABF/ JV
melar 1, 3| Barge ABF/ JV
g:aﬁs 1808, | 2| Barge ABF/ JV
g;sc 35,36, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
g)ﬁt"; ,zge(;]:'z, 4] Barge ABF/ JV
265

Weather: Sunny, 67 F

Description of Operation:

Jrusses
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ABF surveyors are checking the alignment and level of erected truss at E line.

Bolting truss Gusset plates to tower F connection plate and sung tightening of the bolts; hammer head, W line.
Bolting, cutting and welding of walkway grating at E line.

Attaching connection plate to diagonal members on truss segment sitting on berth 7 for future erection.
Adjusting pedestals for supporting OBG's cradle at W line truss continued.

Welding stainless steel plates under the bottom flange of cradle assembly continued.

Miscellaneous

Additional Work on/off site:

1.
2,

SR

Sorting and preparing bolts for using in towers and truss erection.

Installing cables to electro motors and running hoses between hydraulic pumps and jacks on the assembled Lift
Center of Mass (LCM) frame at berth seven.

Installation of connection plates to OBG cradles.

Welding pedestal on top of stringers of the frame built on barge to support OBG.

Assembling of flexi-float is in progress.

Inspector:

N

Masoud Modanlou \\  ————TFrans Engineer (C)/Asst. Struct. Rep
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