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Inspectors
Eiotita Start 0700 Stop 1530
Shift Hours Start 0700 Stop 1530
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© o a Name Contractor
Iron worker Foreman 8 0 E.J Meyerlll ABFJV
Iron worker Jrny 8 0 Chris Biskner ABFIJV
Iron worker Jrny 8 0 Stanley Dalie ABF/JV
Iron worker Jrmy 8 0 Kevin Ratcliffe ABF/JV
Iron worker Jimy 0 0 Mathew Cochran ABFIJV
Iron worker Jiny 8 0 Jerry Kubala ABF/JV
OE 8 0 Mike Klein ABFIV
OE 8 0 Daniel Martinez ABFIV
1700tons | 1 | Shear Leg barge
Eggf; 1 | Ringer barge |
i 1 | Ringer barge Il
2 | Welding machine
58084 1 | RT 160 crane
221;’3_42” 2 | IR Compressor
ol 1 | Generator
412 10
7101 .
417 40 1 | Forklift
5029
Wel
Lt 3 | Barge
KRS 1808
318 2 | Barge
TEC
33627 | 3 | Barge
YC 1333 1 | Barge
OC 260,
261, 4 | Barge
262,265
48193
e |2 | Maniift
7013

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:
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1. Temporary Tower G South: Tower erection.

Activities:
1. Office work:
* Review plans, special provisions, RFI and ABF submittals for TT trusses.

2. Field work:

e ABF's crew installed middle assembly for TTG South — West leg.
3. Conversation and discussion:

There were no significant conversations today.

4. Overtime reason:

Erection middle assembly

Delivery materials to iron worke Bolting process
ThanhV Le _ \ — Trans Engineer (D)/Asst. Struct. Rep
\J
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