STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 915
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1125
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/15/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
Equip. Nl (Of Equipment or Labor) 8
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1 ® 5 @ (=] Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrmy 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Warker Jrny a Kevin Ratcliffe ABF/ JV
Iron Warker App. Chris Biskner ABF/ JV
Iron Worker Fareman 8 Carlos Valverde ABF/ JV
Iron Woarker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF! JV
Iran Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny B8 Barry Rothman ABF/ JV
Iron Worker Jrny e Wes Woodring ABF/ JV
Iron Worker Foreman B David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jmy 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator a Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ OV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Rabert Johnson ABF/ JV
Iren worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jry 8 Salvador Sandoval | ABF/ JV
Iron worker Jmy 8 Harold W. Wheeler | ABF/JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron warker App, Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240t boom 1| Ringer barge | ABF/ JV
260ftboom | 1 Ringer barge Il ABF/ JV
481835006 | 2| Man Iift ABF/ JV
481 40 7013
2| Welding machine ABF/ JV
58084 1| RT 180 crane ABF/ JV
2;”‘3-4293- 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JV
::5 lg ;{')g; 1| Forklift ABF/ JV
;\‘l‘lelar I, 3| Barge ABF/ JV
';:*BS 180-8. | 2| Barge ABF/ JV
;Ec 35,3 | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
OC 260, 4| Barge ABF/ JV
281, 262,

Weather: Sunny, 65F

Description of Operation:

Trusses
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Erection Collar around east pier column of W 2 started today.

Erection walkway frame and guardrail on both side of field splice 12 at east line. :
Removing bolts of diagonal member of vertical planes, between PP — 20 and PP -22, E line.
Installing grating on walkway frames.

Erection of cross bracing beams on truss upper and lower planes.

Preparation work for truss segment # 8, hammerhead, for erection in W line, at berth 7.
Welding stainless steel plates under the bottom flange of cradle assembly.

Miscellaneous

Additional Work on/off site:

S e

Installing picking assembly frame on coupled barges continued.

Welding pick up assembly frame columns to the coupled barges.

assembling lift center of mass (LCM) frame at berth seven.

Welding OBG's supporting frame to embedded plates on San Clemente ISL barge.
Assembling of flexi-float continued today.

| attended staff meeting at 8.00 am.

Inspector:

~
Masoud Modanlou \\ C_\Fsans Engineer (C)/Asst. Struct. Rep
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