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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 917
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1127
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/17/2009
Shift Hours Start  5:00 Stop 930
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION § REMARKS
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Temp tower and trusses
Iron Worker Foreman B Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Warker Jrny a Stanley Dalie ABF/ WV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman B8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny a James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ Jv
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF! JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny ——- Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABFI JV
Iron Warker Jiny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klgin ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny a8 R. Clayborn ABF/ JV
Iron warker Jrny 8 D. Bazewicz ABF/ JV
Iran worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jry 8 Robert Johnson ABF/ JV
Iron worker Jrmy 8 Al McDaniel ABF/ JV
Iron worker Jrmy Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App, Jeremy Dolman ABF/ JV
240ft boom 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABF/ JV
321 gg ?ggg 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
5511?4293- 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JV
‘:g Ag gag; 1| Forklift ABF/ JV
gletur (D 3| Barge ABF/ JV
gc:zas 1808, | 2| Barge ABF/ JV
:;zc 35,36 | 3| Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
gg?ggé' 4| Barge ABF/ JV

Weather: Sunny, 65F

Description of Operation:

Trusses
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Erection Collar around east pier column of W 2 continued today.

Setting walkway grating on both side of truss at field splice E12, E line.

Bolting cross bracing beams to gusset plates on truss upper and lower planes at field sphce E12.
Installing pedestals for supporting OBG's cradle in E line truss.

Welding stiffeners plates between upper chords and gusset plate for truss segment # 9, W line at berth 7.
Welding stainless steel plates under the bottom flange of cradle assembly continued.

Installing splicing plate at the end of truss segment 7 for future erection, at berth 7.

Miscellaneous

Additional Work on/off site:

1. Welding mesh wire on top of OBG pushing frame.

2. Assembling lift center of mass (LCM) frame at berth seven..

3. Assembling of flexi-float continued today.

4, Sorting and lubricating bolts for erection use.

Inspector:

Masoud Modanlou \!‘\ " ~ = Trans Enaineer (C)/Asst. Struct. Rep
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