STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev, 6/80)

Job Stamp

04-0120F4
SFOBB SAS

oy

Const. Calendar DayNo 918

Project Work Day No. 1128

Date 06/18/2009

Shift Hours Start  5:00 Stop  9:30

Inspectar Shift 5:30 AM {o 6:00 PM

ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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1 o @] n = Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iran Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ Jv
Iron Warker App. 8 Jose Morales ABF/ JV
Iron Worker Jeny 8 James Wilkerson ABF/ JV
Iron Worker Jry 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman B James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Machanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jmy 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jsmy | —— Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JvV
Iron Worker Jrny a Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ Jv
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ OV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jry 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge |l ABF/ JV
251 gg ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2:211?4293. 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JV
::?;g ;Sg; 1| Forklift ABF/ JV
:"I'Ifﬂar L, 3| Barge ABF/ JV
g:aﬁs 180-8, | 2| Barge ABF/ JV
;EC 35,36, | 3| Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
23601 ,zggé, 4| Barge ABF/ JV
265

Weather: Sunny, 65F

Description of Operation:

Trusses
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Setting walkway grating on both side of truss at field splice E12, E line.

Bolting cross bracing beams to gusset plates on truss upper and lower planes at field splice E 12.
Installing pedestals for supporting OBG's cradle at E line truss continued.

Bolting connection plates between truss and tower at both side of the tower F.

Welding stainless steel plates under the bottom flange of cradle assembly continued.

Installing splicing plate at the end of truss segment 10 for future erection, at berth 7.

Installing 2 gangways across the truss at E line.

Miscellaneous

Additional Work on/off site:

1.
2.
3.
4,
5.

Inspector:

Welding mesh wire on top of OBG pushing frame completed.

Assembling lift center of mass (LCM) frame at berth seven.

Installing walkway grating and guardrails around the LCM frame assembly.

Assembling of flexi-float continued today. .
Sorting and lubricating bolts for erection use.

—

& "--_‘—‘-\ .
Masoud Modanlou __ Trans Engineer (C)/Asst. Struct. Rep
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