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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 919
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1129
Form HC-10A (Rev., 6/80} SFOBB SAS Date 06/19/2009
Shift Hours Start  5:00 Stop  9:30
Inspector Shift 5:30 AM to 6:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
Equip. Nl (Of Equipment or Labor) o
# o] (m]
M & g -g DO:
E S e 2 w
o g |2 5 a
1 [ @] 7] = Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ Jv
Iron Worker Jmy 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny B James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
fron Worker Jrmy 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iran Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ Jv
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jmy 8 Barry Rothman ABF/ JV
Iron Worker Jrny - Wes Woodring ABF/ JV
Iron Worker Fareman 8 David Lucero ABF/ UV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ gV

Deck Eng. a Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ gV
Iron worker Jrny 8 D. Bazewicz ABF/ OV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron warker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jmy 8 Harold W. Wheeler | ABF/ JV
Iron warker Jrny 8 James Zhen ABF/ 4V
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ Jv
260ftboom | 1| Ringer barge || ABF/ JV
231 33 gg?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
s8084 1| RT 160 crane ABF/ JV
2-2224293- 2| IR Compressor ABF/ Jv
548075006 | 1| Generator ABF/ JV
;g ,1,3 ;ag; 1| Forklift ABF/ Jv
;\]'r-"af Lo, 3| Barge ABF/ JV
|3<1RBS 1808, | 2| Barge ABF/ JV
'2I'$C 35.3. | 3] Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
20; .zggé. 4| Barge ABF/ JV

Weather: Sunny, 70 F

Description of Operation:

.Trusses
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Selting walkway grating on both side of truss at field splice E12, E line. Continued.
Torquing bolts connecting truss with tower C at W line :
Installing pedestals for supporting OBG's cradle at W line truss continued.

Bolting connection plates between truss and tower at both side of the tower F, E line.
Welding stainless steel plates under the bottom flange of cradle assembly continued.
Preparation work on cradle frame for installation at berth7.

Miscellaneous

Additional Work on/off site:

1. Repair work on Shear Leg boom and deck.

2. Removing truss pick-up frame from Shear Leg.

3. Installing grating and guardrails around the assembled lift center of mass (LCM) frame at berth seven.
4. Assembling of flexi-float continued today.

Inspector:

W
Masoud Modanlou \\( “'“‘Tragns; Engineer (C)/Asst. Struct. Rep
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