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STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo. 927
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1137
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/29/2009
Shift Hours Start  7:00 Stop 3:30
- PM
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
o
< | =
2 ™
5 |2 |8
2 |5 |58
EQUIPMENT AND/OR LABOR: o E o =
g |&8|5 =
DESCRIPTION 2 2 0 o REMARKS
Equp. | N | (Of Equipment or Labor) s | £ | @ (=]
# 0 Q e | 5 14
3 © [ b? O
M s | 8|9
E n e w
N 8| % |3 a
3 £ 3t (=] Name Contractor
1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Laborer 8 Riglberto Campos | ABF
3 1 | Pile Driver/Welder 8 Henry Wheat ABF
4 1 | Elevator Operator 8 Howard Schroyer | ABF
5 1 | Pile Driver Foreman 8 Nigel Lohse ABF
1 | Pile Driver Andrew Adams ABF laidoff
6 1 | Pile Driver 8 Kurt Chaisson ABF
7 1 | Pile Driver 8 Jesse Johnasen ABF
8 1 | Crane QOperator 8 Dale Thomas ABF
9 1 | Operator Apprentice/oiler 8 Ross Scott ABF
10 1 | 2" Crane Operatar 8 Ben Scott ABF
1 | Pile Driver Abasi Delley ABF laid off
" 1 | Pile Driver 8 Richie Yambo ABF off
12 1 | Labor 8 Danny Schwaltz ABF
221
1 | 2" Operator Apprentice Byron Courtresos | ABF laid off
13 1 | Pile Driver/Welder B Harry Wheat ABF of Pier 7
14 1 | Pile Driver 8 Jamal ABF of Pier 7
1 | Crane LR 1300 8 ABF
1 | 2™ crane R-90 8 ABF used for
A Temp Towers
1 | 1" Man Lift 5-125 8 Working under
the deck
1 | 2nd Man Lift S-125 8 Working under
the deck
1 | Lincoln Vantage Welding 8 ABF top
M/C 768-50-4005
1 | Linceln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Power Generator 400 8 ABF Main
power top
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
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1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 8 ABF

Weather: Sunny but cold morning, 53 F low 80 F high. Med. Medium winds.
Description of Operation: -
ABF continues working on post pour works.

ABF is working on clean up at ground.
ABF is using 3 dumpsters to collect the trash from formwork removal.
ABF stoppedng the concrete surface exposed under the formwork at Hinge K, at all the blockouts and elsewhere.

ABF installed the Loop Type Wire Ferrules for the Lifting Lugs in the Reinforcement for the Cable Tie Down slabs per
Cable Tie Down Details No 3, Drawing No 522R2 of 1204,

ABF continues installing the falseowrok deck lowering system on top of the Falsework beams from Bigge.

ABF has supported the falsework beams from the end jacks at the south and sides.

ABF is fabricating and installing the additional falsework beams.

ABF had installed last week the 1% of the pair of two beams as a support to lower the platform. This beam is located
on the top of the south side of the VOIDS, spanning east-west. The beam length is 85 ft, same as the width of deck.
ABF continues to work to install the lowering jacks on this.

ABF continues working on Falsework removal work under the deck.

So far, ABF has removed all columns on the south sides and all the intermediate columns.

ABF will remove later, the bottom portion of these 6 columns, which are in the south foundation wells.

By end of the last week, ABF has removed 19 out of 21 columns supporting the deck.

Today ABF removed the remaining 2 columns as well as on the north side supported in the north foundation well.
ANF now is in the process of removing the 2 pairs of lateral supporting beams on the north piers. This completes
removal of all 21 columns.

The storage area for the cut columns is becoming increasinly scare because of the demand of area for the activities
of the south side detour project.

Additional Work at or outside of the W2 Site:
e CC Myers continues to work on foundations near W3,
e CC Myers has erected last but one (group of 4) of the columns for the South Side Detour. They continue to erect
additional towers/columns. They are back filling the area and compacting before erecting the last set of columns.
CC Myers has moved in a new crane and other equipment near W3. ABF has moved its crane to east of W2.
ABF continues to erect the Frames for Temporary Columns F & G.
Attended Gil's Staff Meeting.
o Lalit talked about progress about W2.
= ABF is primarily working on lowering the platform.
* ABF is not working this Friday, July 3, 2009.
* Lalit gave to Gil the vehicle mark up sheet of the goup.
= Lalit and Mark had locked all the cracks last week.
o There was no work going on at E2.
o Mark Vilcheck talked about progress of Temporary Towers.
* He clarified that the safety issue brought up in the last safety meeting about ABF people not
wearing the PDF.
* He has discussed this with ABF.
o Gil talked about time sheets.
o Pam mentioned that she could not give the time sheet for this week in the computer because of MSA
code.
o Fiscal Year ends tomorrow on 6/30/09.
= Time sheets for this Fiscal year should be given this Friday.
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Lalit Mathur, P.E, Trans Engineer (D)/Asst. Struct. Rep
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