STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 930
DEPARTMENT GF TRANSPORTATION 04-0120F4 Project Work Day No. 1140
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/30/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION 5 REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jmy 8 Stanley Dalie ABF/ JV
Iron Waorker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iran Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF! JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny a James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ UV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 3 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Waorker Jrny B Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Warker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ UV
Crane Operator 8 PECD 08 JUL-33 ﬁ‘ﬁ_ﬂf"[gqj Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ WV

Deck Eng. 8 Dick Shafer
Iron worker Foreman a Frank Brajkavich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iran worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jry 8 Robert Johnson ABF! JV
Iron warker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron werker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron warker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ JV
260ftboam | 1| Ringer barge Il ABF/ JV
321 33 ?g?g 2| Man lift ABF/ 4V
2| Welding machine ABF/ JV
5e084 1| RT 160 crane ABF/ JV
2-2334293. 2| IR Compressor ABF/ JV
543075006 | 1| Generator ABF/ JV
a1 aosagy | 1| Forkit ABF/ V
\)t(\:leiar A 3| Barge ABF/ JV
KRS 1203, | 2| Barge ABF/ IV
'zr;sc 35,36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
206% ?5@5' 4| Barge ABF/ JV

Weather: Sunny, 70 F

Description of Operation:

.Jrusses

report day 930
Page2 of 3




Lifting and installing truss collar around North East column of pier W2 East with come along.
Welding stiffener plates under the OBG's pedestal on erected truss in W line.
Welding stainless steel plates under the bottom flange of cradle assembly continued.

i

Miscellaneous

Additional Work on/off site:

Sorting and preparing bolts for using in towers and truss erection.

Installing pedestal on top of stringers of the frame built on barge to support OBG.

3. Installing cable and hoses between hydraulic pumps, electro motors, jacks and winches in cradle pushing frame
and LCM frame.

1.
2,

4. Trucks loaded with new pieces of a crane engine and boom parts arrived at berth 7.
5. Assembling of a new crane started today

6. Assembling of flexi-float completed, ironworkers are installing the attachment to it.
Inspector:

e
Masoud Modanlou Q‘Trans Engineer (C)/Asst. Struct. Rep
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