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STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 931
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1141
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/01/2009
Shift Hours Stari 6:30 Stop 3:30
Inspector Shift 7:00 AM to 3;30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR;
DESCRIPTION é REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jmy 8 Stanley Dalie ABF/ JV
Iron Warker Jrny a Jerry Kubala ABF/ oV
Iron Warker Jry 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrmy 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iran Worker Jrny e Wes Woodring ABF/ JV
Iron Waorker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny B Brian Benson ABF/ JV
Iron Worker Jrny B Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 peednza 1) 09 #n1hes Mike Klein ABF/ JV
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QOiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ 3V

Deck Eng. B Dick Shafer
Iron waorker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Rabert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny B Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W, Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ oV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ JV
260ft boom 1| Ringer barge Il ABF/ JV
321 3(3) ?g?g 2| Man lift ABF/ Jv
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
ﬁ'21134293- 2| IR Compressor ABF/ JV
543075006 | 1| Generator ABF/ Jv
41740 5025 | || Forklif ABF/ IV
\;’(\:Iemr [R13 3 Barge ABF/ JV
fino 18048, | 2| Barge ABF/ JV
ZEC 3.3, | 3| Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
5023.2 20, | 4| Barge ABF/ JV

Weather: Sunny, 65F

Description of Operation:

Jrusses
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Leveling truss collar around North East column of pier W2 East and erection of collar wedges.
Welding stiffener plates under the OBG's pedestal on erected truss in W line.
Bolting, snug tightening and torquing of fasteners between truss and tower F, hammerhead, at W line.

ol ol

Welding stainless steel plates under the bottom flange of cradle assembly continued.

Miscellaneous

Additional Work on/off site:

Sorting and preparing bolts for using in towers and truss erection.

1.
2. Installing pedestal on top of stringers of the frame built on barge to support OBG is in progress.
3

Installing cable and hoses between hydraulic pumps, electro motors, jacks and winches in cradle pushing frame
and LCM frame. .

4. Assembling of a new crane is in progress.
5. Assembling of flexi-float completed, ironworkers are installing the attachment to it.

Inspector:

Masoud Modanlou \\—/———’)Trans Engineer (C)/Asst. Struct. Rep
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