STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 932
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1142
Form HC-10A {Rev. 6/80) SFOBB SAS Date 07/02/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION g REMARKS
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ aVv
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Waorker Jrny 8 Jerry Kubala ABF/ JV
Iran Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Waorker Jrny 8 Steven Batiste ABF/ JV
Iron Warker App. a Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman B James Sturgeon ABF/ JV
lron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Warker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny e Wes Waodring ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iren Worker Jry 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF!/ JV
Crane Operator 8 Redney Anderson ABF/ JV
Crane Operator B Ernie Hamilton ABF/ JV
Crane Operator 8 REGE *09|JUL-23 BO10E54 Mike Klein ABF/ JV
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265

Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ 0V
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jry 8 R. Claybarn ABF/ Jv
Iron worker Jrny 8 D. Bazewicz ABF!/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jimy Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny a Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240t boom 1| Ringer barge | ABF/ JV
260ftbaom | 1| Ringer barge II ABF/ JV
23: f;‘g ?35§ 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
5:?11?'42931 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JV
at7aosozg | || FOTkiM ABFT IV
;\"Ietaf L, 3| Barge ABF/ JV
';ﬁgs 1808, | 2| Barge ABF/ gV
;zc 35.3. | 3] Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
260, | 3| Perge ABF/ IV

Weather: Sunny, 67 F

Description of Operation:

Jrusses
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ABF's surveyors were checking the alignment of temporary towers and the erected trusses.

Lifting and inserting of collar wedges around the North East column of pier W2 East.
Welding stiffener plates under the OBG’s pedestal on erected truss in W line..
Welding stainless steel plates under the bottom flange of cradle assembly continued.

o 0 BO) o

Miscellaneous

Additional Work on/off site:

1. Sorting and preparing bolts for using in towers and truss erection.
2. |Installing pedestal on top of stringers of the frame built on barge to support OBG is in progress.
3. Assembling of a new crane is in progress.
4. Assembling of flexi-float completed, ironworkers are installing the attachment to it.
Inspector:
Masoud Modanlou \\\ Trans Engineer (C)/Asst. Struct. Rep
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