STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 936
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No, 1146
Form HC-10A {Rev. 6/80) SFOBB SAS Date 07/06/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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Temp tower and trusses
Iran Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Werker Jmy 8 Stanley Dalie ABF/ UV
Iron Warker Jrmy 8 Jerry Kubala ABF/ JV
Iron Warker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Warker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. B Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jmy 8 Josue Galvan ABF/ JV
Iron Warker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christiansan ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. B Ethan Kent ABF/ JV
Iron Worker Jrny B8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
fron Worker Jrny 3 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny ———— Wes Woodring ABF! JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ v
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 doemareh T 1 . Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ IV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkavich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rary Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrmy 8 Al McDaniel ABF/ JV
Iron warker Jrny Rick Royal ABF/ 4V
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron warker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2a0ftboom | 1| Ringer barge | ABF/ JV
280ftboom | 1| Ringer barge 1| ABF/ JV
31 i’g gg?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 180 crane ABF/ JV
2-2113-4293- 2| IR Compressor ABF/ OV
549075006 | 1| Generator ABF/ oV
315 ,1;3 ;’;g; 1| Forklift ABF/ JV
;vlfletar I, 3| Barge ABF/ 0V
;Ras 180-8, 2| Barge ABF/ JV
g;zc 35.36. | 3 Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
g’ﬁi f?zﬁgé‘ 4| Barge ABF/ JV

Weather: Sunny, 65F

Description of Operation:

.Jrusses
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1. Installing wedge at southeast of collar structure at the East pier column in W2.

2. Erection of beams 350 X 350 x 19mm and 350 X350 X 16mm connecting west end of truss structure to the collar
at pier column W2 East.

3. Installing Steel gangway across of truss at E line.

4. Welding stiffener plates under the OBG's pedestal on erected truss in W line.

5. Bolting, snug tightening of fasteners between truss and tower F, at E line.

6. Welding stainless steel plates under the bottom flange of cradle assembly is in progress.

Miscellaneous

Additional Work on/off site:

1. | Assembling of a new crane is in progress.

2. Installing concrete blocks on top of OBG's pushing frame to increase the weight of the frame, and installing the
lifting beams.

3. Assembly of steel gangways.

4. Assembling of flexi-float completed, ironworkers are installing the attachment to it.

5. | attended staff meeting at 8.00 am.

Inspector:

S
Masoud Modanlou \\ \Jrans Engineer (C)/Asst. Struct. Rep
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