STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 938
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1148
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/08/2009
Shift Hours Start  6:30 Stop 3:30
Inspeclor Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR:
DESCRIPTION E REMARKS
Engie: N| (Of Equipment or Labor) 8
: @ o 24
M k| E < o
: 2 | 5 2 -
1 & 5 3 (=] Name Contractor
Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
fron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ UV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ Jv
Iron Worker Jmy 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ UV
Iron Worker Jrny 8 James Wilkerson ABFf JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny B Gabriel Rios ABF/ Jv
Iron Warker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ v
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ gV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iran Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iran Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 RECT (Y JUL-PI BOIOERT Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron warker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ Jv
Iran worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ UV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny a Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240t boom 1| Ringer barge | ABF/ JV
260itboom | 1| Ringer barge II ABF/ JV
231 33 ?g?g 2] Man lift ABF/ gV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2;‘11?4293. 2| IR Compressor ABF/ JV
549075008 | 1] Generalar ABF/ JV
::? lg ;;}g; 1| Forkiift ABF/ JV
;V”e'af 1. 3| Barge ABF/ JV
;(:qus 1808, | 2] Barge ABF/ Jv
;&c 35.3. | 3| Barge ABF/ JV
Y€ -1333 1| Barge ABF/ JV
zer.o6s, | 4| Barge ABFI IV
265

Description of Operation:

.Trusses

Weather: Overcast, Sunny, 60 F
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Erection beams connecting collar to the truss end at E line.

Drilling holes in collar connection plate.

Bolting and snug tightening of bolts connecting the collar with truss at E line.

Welding Steel gangway across of truss at E line.

Jacking and shimming cradle pedestal hat at E line.

Drilling connection plate for splicing truss to tower F at E line.

Bolting, snug tightening of fasteners between truss and tower F, at E line.

Welding stainless steel plates under the bottom flange of cradle assembly is in progress.

A 16" X 16” X 4" neoprene pad is being glued on top of the cradle pedestal at North end of the E line truss.

.

CINOORWN=S

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2. Assembling of a new crane for T1 tower is in progress.

3. Wiring the electrical panels and electro motors for LCM frame.

4. Assembly of steel gangways.

5. Modification of diagonal members removed from E line truss between PP — E21and PP — E22 by welding new
connection plates at either ends of the member.,

6. Setting hooks and other attachment to newly assembled flexi float.

Inspector:

- F

Masoud Modanlou N~ \ Trans Engineer (C)/Asst. Struct. Rep
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