STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev, 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar

DayNo 940

Project Work Day No. 1150
Date 07/10/2009
Shift Hours Start  6:30 Stop  3:.30

Inspector Shift 7:00 AM to 3:30 PM

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:
DESCRIPTION é REMARKS
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Temp tower and trusses

Iran Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jry 8 Jerry Kubala ABF/ JV
Iron Worker Jry 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Warker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Warker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iran Worker Jrny 8 Casey Lux ABF/ JV
-Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny R Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jmy 8 Brian Benson ABF/ JV
Iron Warker Jry 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Cbra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 RECT (8 JUL-P3 BO10RSH| Mike Kiein ABF/ JV
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Oiler a Daniel Martingz ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF!/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jray 8 R. Clayborn ABF/ JV
Iron worker Jry 8 D. Bazewicz ABF/ JV
Iron warker Jrny 6 Rory Hogan ABF/ JV
fron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2401 boom 1| Ringer barge | ABF/ JV
260ftbeom | 1 Ringer barge Il ABF/ JV
3:1 33 ggsg 2] Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2;34293- 2| IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
3}; lg gég; 1| Forkiift ABF/ JV
\Q.Irlelar [T 3| Barge ABF/ JV
g:aes 1808, | 2| Barge ABF/ 0V
;z'zc 35,36, | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ JV
206‘31 ,Zgg'z_ 4| Barge ABF/ JV

Weather: Overcast, Sunny, 60 F

Description of Operation:

Jrusses
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Setting platform around South East pier column for assembling of collar frame at W2 North.
Drilling holes in collar connection plate.
Torquing snug tighten bolts fasteners on truss members between Collar and tower A at E line.

Welding angle iron 25 X 25 X 4mm and smalll steel plates to secure the neoprene pad on top of cradie pedestals
at E line.

Jacking and shimming cradle pedestals hat at E line.
Lifting and erection of OBG cradle pushing frame at E line.

Miscellaneous

Additional Work on/off site:
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Sorting bolts to be used for splicing truss sections.

Assembling of a new crane for T1 tower is in progress..

Assembly of steel gangways.

Modification of diagonal members removed from E line truss between PP — E21and PP - E22 by welding new
connection plates at either ends of the member.

Setting hooks and other attachment to newly assembled flexi float.

Inspector:

s

L —
Masoud Modanlou rans Engineer (C)/Asst. Struct. Rep
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