STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Farm HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Const. Calendar  DayNo 943
04-0120F4 Project Work Day No. 1153
SFOBB SAS Date 07/13/2009
Shift Hours Start  6:30 Stop  3:30

CONTRACTOR - ABFJV

Inspector Shift 7:00 AM to 3:30 PM

HOURS - ITEM NO.
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Temp tower and trusses
Iron Worker Fareman a Ed Meyer ABF/ JV
Iron Worker App. 8 Matihew Cachran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny B Jerry Kubala ABF/ JV
Iron Waorker Jrny a Kevin Raicliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Waorker App. 8 Jose Morales ABF/ JV
Iron Warker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
fron Worker 8 Matt Chamberlain ABF/ JV
Iron Warker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF! JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iran Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny — Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jmy 8 Brian Benson ABF! JV
Iron Warker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ 4V
Crane Operalor 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ Jv
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iran worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron warker Jrny 8 Salvador Sandoval | ABF/ JV
tron worker Jrny 8 Harold W, Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ IV
Iron worker App. Jeremy Dolman ABF/ JV
240ft boom 1] Ringer barge | ABF/ JV
260ftboom | 1 Ringer barge Il ABF/ JV
;g: gg ?3‘132 2| Man lift ABF/ UV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
ﬁ-zz“ml 2| IR Comprassor ABF/ JV
54907 5006 | 1| Generatar ABF/ JV
mraosezs | 1| Forkdin ABF/ IV
;\:Imaf 11 3| Barge ABF/ JV
gfﬂs 1808 | 2| Barge ABF/ JV
;r_fc 35.36. | 3| Barge ABF/ JV
YC-1333 1| Barge ABF/ Vv
g);‘zgg,zl 4| Barge ABF/ JV

265

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses
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Setting platform around South East pier column for assembling of collar frame at W2 North.

Drilling holes in collar connection plate.

ABF surveyors are checking the alignment and the level of erected cradle.

Torquing snug tighten bolts fasteners on truss members between Collar and tower A at E line.

Pouring grout between collar frame and collar wedges.

Erection of modified diagonal member of vertical plane of truss between PP — E21 and PP — E22 at E line south.
Welding angle iron 25 X 25 X 4mm and small steel plates to secure the neoprene pad on top of cradle pedestals
at E line.

Jacking and shimming cradle pedestals hat at E line.

Lifting and erection of OBG cradle pushing frame at E line.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2. |Installing temporary fence in berth 7

3. Modification of diagonal members removed from E line truss between PP — E21and PP — E22 by welding new
connection plates at either ends of the member.

4. Setting hooks and other attachment to newly assembled flexi float.

5. Welding 2 pull up frames.

Inspector:
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Masoud Modanlou Ms Engineer (C)/Asst. Struct. Rep
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