STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayMNo 945
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1135
Farm HC-10A (Rev. 6/80) SFOBB SAS Date 07/15/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iran Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ Jv
Iron Worker Jry 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Tray Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ranald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jmy 8 Serina Lafleur ABF/ JV
Iron Warker Jrny 8 Casey Lux ABF/ 4V
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny - Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ IV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Werker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Warker Jrny 3 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Andersan ABF/ JV
Crane Operator 8 Emie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iran worker Jrny 8 Robert Johnsan ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ oV
Iron worker Jrmy Rick Rayai ABF/ JV
lron worker Jrny B Salvador Sandoval | ABF/JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
[ron worker App. Jeremy Dolman ABF/ JVv
240ftboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge || ABF/ JV
231 23 ?3?2 2| Man lift ABF/ JV
2| Welding machine ABF/ Jv
58084 1| RT 160 crane ABF/ JV
2-211?-4293- 2| IR Compressor ABF/ JV
519075006 | 1] Generator ABF/ JV
;:3 ;g ;;g; 1| Forklift ABF/ JV
;'\'I'Imaf L1, 3| Barge ABF/ JV
inS1808. | 2| Barge ABF/ JV
;EC 35.3. | 3] Barge ABF/ JV
¥C 1333 1| Barge ABF/ JV
gg(i s | %] Berge ABF/ IV

Weather: Overcast, Sunny, 60 F

Description of Operation:

.JTrusses
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Assembling of collar frame at W2 North.

Hanging yoyo (safety tie down apparatus) to beams under soffit deck.

Welding angle iron 25 X 25 X 4mm and small steel plates to secure the neoprene pad on top of cradle pedestals
at E line. ‘

ABF surveyors are checking the alignment and the level of erected trusses.

Some of the steel walkways installed across the truss at E line, are in conflict with pushing frame, ABF's welders
are removing the walkway welded to the truss upper beam and lowering the walkway and rewelding them.

6. Erection of modified diagonal beam between PP — E21 and PP — E22 at E line north.

SN

Ll

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections..
2. Preparation work for downloading of truss segments from ZPMC vessel.

Inspector:

—J
Masoud Modanlou \\ < —_—TFrans Engineer (C)/Asst. Struct. Rep
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