STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Const. Calendar  DayNo 946
04_0 1 20':4 Project Work Day No. 1156
SFOBB SAS Date 07/16/2009
Shift Hours Start  6:30 Stop 3:30

CONTRACTOR - ABFJV

Inspector Shift 7:00 AM to 3:30 PM
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Temp tower and trusses

Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JVv
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrmy 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Warker App. a Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ UV
Iron Waorker Jrny —— Wes Woodring ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iran Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jry 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Giler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron warker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JVv
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JVv
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron warker Jrny 8 Al McDanlel ABF/ JV
Iron worker Jroy Rick Royal ABF/ JV
Iron worker Jrny Salvador Sandoval | ABF/JV
Iron worker Jrny Harold W. Wheeler | ABF/JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ft boom 1| Ringer barge | ABF/ JVv
260ft boom 1| Ringer barge Il ABF/ JV
‘:gl 23 ?g?g 2| Man lift ABF/ JVv
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
Z:?-“@l 2| IR Compressor ABF/ JV
549075006 | 1] Generator ABF/ JV
2:? ;g ;ég; 1| Forklift ABF/ JV
i\;’lular 11, 3| Barge ABF/ JV
g:zas 7808, | 2| Barge ABF/ JV
;r;sc 35.3. | 3| Barge ABF{ JV
YC -1333 1| Barge ABF/ JV
ggz ‘Zzﬁgé‘ 4| Barge ABF/ JV

Weather: Overcast, Sunny, 60 F

Description of Operation:

Jrusses
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Y
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1. Assembling of collar frame at W2 North.

Hanging yoyo (safety tie down apparatus) to beams under soffit deck.

3. Welding angle iron 25 X 25 X 4mm and small steel plates to secure the neoprene pad on top of cradle pedestals
at E line.

ABF surveyors are checking the alignment and the level of erected trusses.

Some of the steel walkways installed across the truss at E line, are in conflict with pushing frame, ABF’s welders
are removing the welds between walkway and truss upper beam and lowering the walkway to the appropriate
elevation and welding them again.

6. Erection of modified diagonal beam between PP — E21 and PP — E22 at E line north.

N

o

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections..
2. Preparation work for downloading of truss segments from ZPMC vessel.

Inspector:
L

Masoud Modanlou K -__-——_\T‘FEHS Engineer (CYAsst. Struct. Rep
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