STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 951
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1161
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/21/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ Jv
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ Jv
Iron Worker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JVv
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny —-— Wes Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ UV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ Jv
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ Jv
Oiler 8 Chris Rayne ABF/ Jv
Deck Eng. 8 Theo Rohr ABF/ Jv

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrmy 8 R. Claybarn ABF/ UV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABFI JV
Iran worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ oV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron warker Jrny a James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ JV
26Cfiboom | 11 Ringer barge [I ABF/ 4V
‘:g: 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1! RT 160 crane ABF/ gV
_f-zif-“g?-- 2|( IR Compressor ABF/ JV
548075008 | 1| Generalor ABF/ JV
;:? ;g ;33; 1| Forklift ABF/ Jv
;\;’Ielar (A 3| Barge ABF/ gV
g:aus 1808, [ 2| Barge ABF/ JV
;TEC 35.3. | 3] Barge ABF/ JV
¥C -1333 1| Barge ABF/ JV
21205, | A| Barge ABF/ IV

Description of Operation:

Jrusses

Weather: Overcast, Sunny, 60 F
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1. Lifting assembled collar frame by four 10 tons jacks hooked to soffit deck's beams at W2 North.

2. Drilling holes in connection plates of diagonal members between PP — E21 and PP — E22 in E line truss,

3. Bolting and snug tightening of bolts in diagonal member end plates in e line truss.

4. Welding pad eyes on OBG cradle for pulling the cradle back to its original location after the cradle pushing test..

5. Welding angle iron 25 X 25X 4 mm and small plates on top of pedestal to secure the neoprene cushion against
sliding.

6. Welding stainless steel plate under the OBG cradles are in progress.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2. Application of polyethylene sheet on the frame used for installing stainless steel plate under OBG cradle frames.
3. Downloading of truss segments from ZPMC vessel.

Inspector:

~_/
I-__‘—‘-\.\ 3
Masoud Modaniou \\ Trans_ifnqmeer {C)/Asst. Struct. Rep

report day 951
Page 3 of 3



