STATE OF CALIFORNIA Job Stamp Consl. Calendar  DayNo 952
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No, 1162
Form HC-10A {Rev. 6/80) SFOBB SAS Date 07/22/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM fo 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR — ABFJV
REPRESENTATIVE.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. B Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
fron Warker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Merales ABF/ gV
Iron Worker Jrny B James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Warker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Fareman 8 James Sturgeon ABF/ JV
Iron Warker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ Jv
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny Wes Woadring ABF/ JV
Iran Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
fron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Warker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ Jv
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ Jv
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iran worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rary Hegan ABF/ JV
Iron warker Jrny 8 Robert Johnson ABF/ JV
tron worker Jrny 8 Al McDaniel ABF! JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W, Wheeler | ABF/ JV
Iron worker Jroy 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
240ftboom | 1| Ringer barge | ABF/ Jv
260ftbeom | 1| Ringer barge Il ABF/ JV
221 ﬁg gggg 2] Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
55337‘1293. 21 IR Compressor ABF/ JV
549075006 | 1| Generator ABF/ JV
;:5 lg gég; 1| Forklift ABF/ JV
:::flar 11, 3| Barge ABF/ JVv
§qu 1808, | 2| Barge ABF/ JV
;_'{EC 35,36 | 3| Barge ABF! JV
YC -1333 1| Barge ABF/ JV
g’eﬁ.?gg-z. 4| Barge ABF/ JV

Description of Operation:

Jrusses

Weather: Overcast, Sunny, 60 F
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Lifting and erection of collar wedges at W2 North.

Bolting sung tightening and torquing of bolts in connection plates of diagonal members between PP — E21 and
PP — E22 in E line truss.

ABF surveyors are checking the truss and temp. towers aligment.

Welding pad eyes on OBG cradle for pulling the cradle back to its original location after the cradle-pushing test.
Welding pad eyes to pushing frame for lifting the frame.

Welding angle iron 25 X 25X 4 mm and small plates on top of pedestal to secure the neoprene cushion against
sliding.

Splicing pushing frame’s rams (jacks) to the OBG cradle.

Welding stainless steel plate under the OBG cradles are in progress.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Downloading of truss segments from ZPMC vessel,

Inspector:

S~
Masoud Modanlou R\ﬁaﬂs Engineer (C)/Asst. Struct. Rep
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