STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 958
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1168
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/28/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JVv
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Warker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Worker Jry 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ Jv
Iron Worker Troy Christianson ABF/ Jv
Iran Worker 8 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Warker Jrny 8 Serina Lafleur ABF! JV
Iran Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jmy | - Wes Woodring ABF/ JV
Iron Warker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jmy 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ UV

report day 958
Page 1 of 3



Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jmy 8 D. Bazewicz ABF/ IV
Iron worker Jrny B Rory Hogan ABF/ JV
tron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ Jv
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ JV
260t boom | 11 Ringer barge Ii ABF/ JV
22: 33 ?g?g 2| Man lift . ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2-21‘?5-“393‘ 2| IR Compressor ABF/ JV
548075006 | 1| Generator ABF/ JVv
1210701 111 Forkiift ABFT JV
‘;(\;lelar 1, 3| Barge ABF/ JV
§1RBS 180-8, 2| Barge ABF/ JV
;ITEC 3.3 | 3] Barge ABF/ JV
YC -1333 1| Barge ABF/ JV
gﬁ? a0, | 4| Baree ABFT IV

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses

s
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Torquing bolts of beams connecting collar to truss at W line.

ABF surveyors are checking the truss and temporary towers alignment. .

Welding stiffeners under the pedestals in W line.

Welding angle iron 25 x 25 x 4 mm on top of pedestals at W line

Lowering walkway across the truss at E line to make enough clearance for OBG cradle and pushing frame.
Gluing neoprene pad to pedestals.

Setting steel blocks on either side of pedestal for jacking ONG cradle.

Splicing truss segment # 10 and # 11, E line, at berth 7.

Bolting and snug tightening and torquing bolts at field splice E 16 at berth 7.

10. Installing connection plate to truss segment # 11, W line, for future splicing, at berth 7.

11. Welding pad eyes to tower H member for rigging and erection.

12. Welding stainless steel plate under the OBG cradles are in progress.

13. Welding steel bracket to the truss vertical and diagonal members for running steel rope for safety lines.

EENoG RN

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Downloading of T1 erection tower sections from the barge for pre assembling.
3. Miscellaneous works.

Inspector:

sl

Masoud Modanlou K Trans Engineer (C)/Asst. Struct. Rep
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