STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL

Job Stamp

04-0120F4

SFOBB SAS

CONTRACTOR - ABFJV

Caonst. Calendar

DayNo 959

Project Work Day No. 1169
Date 07/29/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM
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Temp tower and trusses

Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ UV
Iron Worker Jrny 8 Kevin Ralcliffe ABF/ JV
Iron Warker App. Chris Biskner ABF/ JV
Iron Worker Foreman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batiste ABF/ JV
Iron Worker App, 8 Jose Morales ABF/ JV
Iron Worker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jry 8 Josue Galvan ABF/ JV
Iron Warker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Waorker Jrny 8 Serina Lafleur ABF/ JVv
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
fron Worker Jrny - Wes Woodring ABF/ JV
Iron Warker Fereman 8 David Lucero ABF/ JV
Iran Worker Jrny 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ 4V
Crane Operator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Oiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Robert Johnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny Rick Royal ABF/ JV
Iron werker Jrmy 8 Salvador Sandoval | ABF/ JV
Iron worker Jmy 8 Harold W. Wheeler | ABF/ JV
Iron worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ Jv
Iron worker App. Jeremy Dalman ABF/ JV
2401t boom 1| Ringer barge | ABFf JV
260ftboom | 1| Ringer barge || ABF/ JV
:g: 33 ?g?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58064 1] RT 160 crane ABF/ JV
3-2:;3*‘291 2| IR Compressor ABF/ JV
518075006 | 1| Generator ABF/ JV
atoril || Forklin ABF/ JV
:\;lelar [ 3| Barge ABF/ JV
gﬁf 1808, | 2| Barge ABF/ JV
;;zc 35.36. | 3] Barge ABF/ JV
YC 1333 1| Barge ABF/ JV
| 7| e R

265

Weather: Overcast, Sunny, 60 F

Description of Operation:

Trusses

report day 959
Page 2 of 3



Torquing bolts of beams connecting collar to truss at W line.

Grouting the space between the collar beams and wedges abutting the pier column.

Welding stiffeners under the pedestals in W line.

Welding angle iron 25 x 25 x 4 mm on top of pedestals at W line

Lowering walkway across the truss at E line to make enough clearance for OBG cradle and pushing frame..
Setting 500 X 500 X 100 mm steel blocks on either side of pedestal for jacking OBG cradle.

Splicing truss segment # 10 and # 11, E line, at berth 7.

Bolting and snug tightening and torquing bolts at field splice E 16 at berth 7.

Welding stainless steel plate under the OBG cradles are in progress.

0. Welding steel bracket to the truss vertical and diagonal members for running sieel rope for safety lines.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Welding pad eyes to T1 erection tower sections.
3. Downloading Cradle frames from the barge to berth 7 for prep work.
4. Miscellaneous works.
Inspector:
q
Masoud Modanlou \\-._____ S Trans Engineer (C)/Asst. Struct. Rep
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