STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 960
DEFPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 170
Form HC-10A {Rev. 6/80) SFOBB SAS Date 07/30/2009
Shift Hours Start  6:30 Stop 330
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR — ABFJV
REPRESENTATIVE.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iren Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
fron Worker App. Chris Biskner ABF/ JV
Iron Warker Fereman 8 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 Steven Batisle ABF/ JV
Iron Worker App. 8 Jose Morales ABF/ JV
Iron Warker Jrny 8 James Wilkerson ABF/ JV
Iron Worker Jrny 8 Josue Galvan ABF/ JV
Iron Werker Jrny 8 Gabriel Rios ABF/ JV
Iron Worker Fereman 8 James Sturgeon ABF/ JV
Iron Worker Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan Kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Werker Jrny 8 Casey Lux ABF/ JV
Iron Warker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny Was Woodring ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jry 8 Brian Benson ABF/ JV
Iron Worker Jrny 8 Aaron Kent ABF/ UV
Iron Worker Jrny 8 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Qperator 8 Rodney Andersan ABF/ JV
Crane Operator 8 Ernie Hamiiton ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
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Qiler 8 Daniel Martinez ABF/ JV
Oiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ UV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jmy 6 Rory Hogan ABF/ Jv
Iron worker Jrny 8 Rabert Jehnson ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron warker Jrny Rick Royal ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker Jrny 8 Harold W. Wheeler | ABF/ JV
Iren worker Jrny 8 James Zhen ABF/ JV
Iron worker App. Todd Jackson ABF/ JV
Iron worker App. Ryan Lockwood ABF/ JV
Iron worker App. Jeremy Dolman ABF/ JV
2401t boom 1| Ringer barge | ABF/ JV
260ft boom 1| Ringer barge Il ABF/ JV
2:: 38 ggsg 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
2~21‘§-“293- 2| IR Compressor ABF/ JV
549075006 | 1| Generalor ABF/ JV
Tty | 1] Foram ABFT IV
;’\.;'Ielar 1, 3| Barge ABF/ JV
;(?BS 180-3. | 2| Barge ABF/ JV
EC 35.36. | 3| Barge ABF/ Jv
YC 1333 1| Barge ABF/ JV
2083_' .Eggé. 4| Barge ABF/ JV

265

Weather: Overcast, Sunny, 60 F

Description of Operation:

Jrusses

report day 960
Page 2 of 3




Welding stiffeners under the pedestals in W line.

Welding angle iran 25 x 25 x 4 mm on top of pedestals at W line

Setting 500 X 500 X 100 mm steel blocks on either side of pedestal for jacking OBG cradle.
Installing hydraulic jacks under the pedestal trapezoid hat for vertical adjustment of OBG cradles.
Splicing truss segment # 10 and # 11, E line, at berth 7.

Installing walkway beams and gratings at Splice E 16, at berth 7.

Bolting and snug tightening and torquing bolts at field splice E 16 at berth 7.

Welding stainless steel plate under the OBG cradles are in progress.

Removing packing plates and frame from BOG cradle and installing the OBG shear pin pedestals.

0 Welding steel bracket to the truss vertical and diagonal members for running steel rope for safety lines.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2. Welding pad eyes to T1 erection tower sections.

3. Pre assembling T1 erection tower and loading to the barge.
4. Miscellaneous works.

Inspector:

L=,
Masoud Modanlou \\ c\ﬁans Engineer (C)/Asst. Struct. Rep
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