STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC 10A (Rev 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Consl. Calendar

DayNo 964

Project Work Day No. 1174
Date 08/03/2009
Shift Hours Start 6:30 Stop 3:30

Inspector Shift 7:00 AM 1o 3:30 PM
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Temp tower and trusses .
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. B Matthew Cochran ABF/ JV
Iron Worker Jrny 8 i Stanley Dalie ABF/ v
Iran Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Warker Jrny Steven Batiste ABF/ Jv
Iron Worker App. Jose Morales ABF/ Jv
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Worker Jrny Josue Galvan ABF/ 4V
Iron Worker Jrny Gabrie! Rios ABF/ JV
Iron Worker Foreman 8 James Sturgeon ABF/ JV
Iron Warker 8 Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Eduardo Jimines ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ IV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Paul Good ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Worker Jrny 8 ] James Laahs ABF/ UV
Iron Worker Jrny 8 Jaime Baragan ABF/ UV
Iron Worker Jrny 8 B Aarcn Kent ABF/ JV
Iron Worker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 Obra Paulk ABF/ JV
Crane Operator 8 Radney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamillon ABF/ JV
Crane Operator 8 Mike Klein ABF/ JV
Qiler 8 Daniel Martinez ABF/ JV
Qiler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Thea Rehr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkovich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ JV
Iran worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jimy 8 Rory Hogan ABF/ UV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron worker Jrny 8 Salvador Sandoval | ABF/ JV
Iron worker App. 8 Jeremy Dolman ABF/ JV
2aottooom | 1| Ringer barge | ABF/ JV
280ftboom | 1| Ringer barge || ABF/ JV
:31 23 gg?g 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
ifzig““?%- 2| IR Compressor ABF/ JV
5490735006 | 1] Generator ABF/ JV
412107101 [ 1] Forkiift ABF/ JV
417 40 5029
mmar D 3| Barge ABF/ JV
;(:?Es 180-8, 2| Barge ABF/ JV
;I;C 35,38 | 3| Barge ABF/ 4V
YC-1333 1| Barge ABF/ JV
OC 26. 4| Barge ABF/ JV
261, 262,

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses
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Mapping the holes on both ends of beam WD at PP- E 40, on this beam the spicing plates holes are not matching
with the holes drilled on beam.

No access from soffit deck at W2 to truss at W line, W2 soffit deck was lowered about 6 feet; new stairs are
under construction for accessing W line truss walkways.

Welding a pair of curved plates with stiffeners to the front flange of main beams of pushing frame; for raising the
beams touching point to pedestal neoprene pad.

Tugging Shear Leg barge from berth 7 to job site for positioning and anchoring for erection of truss segment 10 &
11, from splice E15 1o spice E17 (TT F o TTG). E line.

Installing erection-floating platform to truss upper and lower chords' splicing area.

Loading OBG cradle to the barge at berth 7.

Welding stainless steel plate under the OBG cradles are in progress

Installing OBG shear pin pedestals on top of cradle.

Miscellaneous

Additional Work on/off site:
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1. Sorting bolts to be used for splicing truss sections.

2. Pre assembling T1 erection tower and loading them to the barge.
3. Miscellaneous works,

Inspector;

Masoud Modanlou \\——’/ Trans Engineer (C)/Asst. Struct. Rep
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