STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 965
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1175
Farm HC-10A (Rev. 6/80) SFOBB SAS Date 08/04/2009
Shift Hours Start  6:30 Stop 3:30
Inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iran Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Sianley Dalie ABF/ JV
Iron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratclifie ABF/ JV
Iron Worker App. Chris Biskner ABF/ JV
Iron Worker Foreman 1 Carlos Valverde ABF/ JV
lron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrmy James Wilkerson ABF/ JV
Iron Warker Jrny Josue Galvan ABF/ JV
Iron Warker Jrny Gabriel Rios ABF/ JV
Iron Waorker Foreman 8 James Sturgeon ABF/ JV
Iron Worker 8 Troy Christianson ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ranald Dameral ABF/ JV
Iron Worker App. 8 Paul Good ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Eduardo Jimenez ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ JV
Iron Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Foreman 8 David Lucero ABF/ JV
Iron Worker Jrny 8 James Lazha ABF/ JV
Iron Worker Jrny 8 Matt Holt ABF/ JV
Iron Warker Jrny 8 Jaime Braagan ABF/ 4V
Iron Worker Jrny 8 Aaron Kent ABF/ UV
Iron Waorker Jrny 8 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 i i | Obra Faulk ABF/ JV
Crane Gperator 8 Rodney Anderson ABF/ JV
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Crane Qperator 8 Ernie Hamilton ABF/ JV
Crane Operator 8 Mike Klein ABF/ Jv
Oiler 8 Daniel Martinez ABF/ JV
Giler 8 Chris Rayne ABF/ JV
Deck Eng. 8 Theo Rohr ABF/ JV
Deck Eng. 8 Dick Shafer
Iron worker Foreman 8 Frank Brajkavich ABF/ JV
Iron worker Jrny 8 R. Clayborn ABF/ UV
Iron worker Jrny 8 D. Bazewicz ABF/ JV
Iron worker Jrny 6 Rory Hogan ABF/ JV
Iron worker Jrny 8 Al McDaniel ABF/ JV
Iron warker Jrny 8 Salvadar Sandoval ABF/ JV
Iron worker App. 8 Jeremy Dolman ABF/ JV
740t poom 1| Ringer barge | ABF/ OV
260i voom 1| Ringer barge || ABF/ JV
gl 5;; ;g?; 2| Man lift ABF/ JV
2| Welding machine ABF/ JV
58084 1| RT 160 crane ABF/ JV
Eé:gﬂ"?%. 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABF/ JV
azi07101 11| Forklift ABF/ IV
;\;lelﬂr L 3| Barge ABF/ JV
?ﬁf 1808, | 2| Barge ABF/ JV
;'f’ﬁ 35,36 3| Barge ABF/ 4V
YC 1333 1| Barge ABF/ JV
Fjﬁf 25352 4| Barge ABF/ JV
285

Weather: Overcast, Sunny, 60 F
Description of Operation:

Trusses
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1. Tugging coupled barges loaded with truss segments # 10 and # 11 to the job site for erection.

2. Positioning a couple of barges between Shear Leg barge and barges loaded with truss segments to align Shear
Leg picking frame with the pad eyes installed on truss segment for lifting.

Placing concrete blocks on top of truss segment # 10 for balancing the truss for lifting.

Lifting and erection of pre assembled truss segments # 10 and # 11 (from tower F to tower G), FS - E15to FS —
E17. and Installing minimum required bolts according to drawing DE631Cdand DE631D of submittal 1279, before
detaching the Shear Leg picking apparatus from the truss.

Welding a pair of curved plates with stiffeners to the front flange of main beams of pushing frame is in progress.
Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad.

Welding stainless steel plate under the OBG cradles are in progress.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.
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Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.

2. Erection of T1 erection tower started today.

3. Welding stiffeners to the T1 gantry beams.

4. Miscellaneous works.

Inspector:

Masoud Modanlou Trans Engineer (C)/Assi. Struct. Rep
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