STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 966
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1176
Form HC-10A (Rev. 6/80) S FOBB SAS Date 08/05/2009
Shift Hours Start  6:30 Stop  3:30
Inspector Shift 7:00 AM to 3:30 PM
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
fron Worker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Raicliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny ) Steven Batiste ABF/ Jv
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Warker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ Jv
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ WV
Iron Worker Jrny 8 1 Casey Lux ABF/ JV
Iron Worker Jry 8 1 Mike Maday ABF/ JV
Iron Warker Jrny 8 1 Barry Rothman ABF/JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jrny 8 1 James Laahs ABF/ JV
Iron Warker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 Obra Paulk ABF/ JV
Crane Qperalor 8 Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Kiein ABF/ vV

Oiler 8 Daniel Martinez ABF/ JV

Oiler 8 Chris Rayne ABF/ Jv

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. B Dick Shafer ABF/ JV

Iron worker Fareman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ gV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 6 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/JV

Jron warker App. B8 Jeremy Dolman ABF/ JV

2aoftboom | 1| Ringer barge | ABF/ JV

2601t boom 1| Ringer barge I ABF/ JV

;g} jg ?g?g 2| Man lift ABF/ Jv

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

35:‘?-4?93‘ 2| IR Compressor ABF/ JV

549075008 | 1| Generator ABF/ JV

*:ﬁ :g ;1)0; 1] Forklift ABF/ IV

‘)’(V“‘E'ﬂ" M. 3| Barge ABF/ JV

gRatels; | 2] Barge ABF/ JV

'ZE?EC 3536 | 3| Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

55[:1,253'2, 4| Barge ABF/ JV
265

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Trusses
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COND G P

Bolting and snug tightening of bolts for field splices E15 at upper chords of truss.

For bolting the side splicing plates, 4 bolt holes in the north upper chord and 1 bolt hole in the south upper chord *
has been reamed about 1/16 inch.

Aligning of truss diagonal member by jacking and driving draft pins at field splice E15 and bolting.

Jacking and bolting lower chords of truss for field splice E 15.

Welding a pair of curved plates with stiffeners to the front flange of main beams of pushing frame is in progress.
Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad.

Shipping truss segments # 14 and # 15 to berth 7 for pre assem bling and completion of bolting.

Welding stainless steel plate under the OBG cradles are in progress.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Erection of T1 erection tower continued today.

3. downloading piles and frame from barge to berth 7.
4. Miscellaneous works.

Inspector:

—
—_—
Masoud Modanlou ‘\\ ___Prans Engineer (C)/Asst. Struct. Rep
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