STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

IForm HC-10A [Rev 6/80)

ASSISTANT STRUCTURAL

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar

Day No 967

Project Work Day No. 11177
Date 08/06/2009
Shift Hours Start  6:30 Stop  3:30

Inspector Shift 7:00 AM to 3:30 PM
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Temp tower and trusses
Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Worker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ralclifie ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iran Worker Jrny Sleven Batiste ABF/ UV
Iran Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iran Worker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Fareman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF! JV
fron Werker App. B 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez

Iron Waorker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Warker Jrny 8 1 Casey Lux ABF/ JV
Iron Warker Jrny 8 1 Mike Maday ABF/ JV
Iron Worker Jrny 8 1 Barry Rothman ABF/ gV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ JV
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Worker Jrny 8 1 Matt Holt ABF/ JV
Iron Worker Jroy 8 I James Laahs ABF/ JV
iron Worker Jrny 8 1 Aarcn Kent ABF/ WV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 QObra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ IV

Qiler 8 Daniel Martinez ABF/ JV

Qiler 8 Chris Rayne ABF/ JV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny 8 D. Bazewicz ABF/ JV

Iron warker Jrny 8 Rory Hogan ABF/ JV

Iron warker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

2401t boom 1| Ringer barge | ABF/ UV

260ft boom 1| Ringer barge Il ABF/ JV

‘;21 33 ?g?g 2] Man lift ABF/ JV

21 Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

2;_:?-4293. 2| IR Compressor ABF/ JV

549075006 | 1| Generator ABF/ UV

i1z apsogs | 1| FOrR ABFT Y

;\:letar 1, 3| Barge ABF/ JV

;::285 1808. | 2| Barge ABF/ JV

;EC 35.36. | 3| Barge ABF/ JV

YC -1333 1| Barge ABF/ JV

g;?ggi 4| Barge ABF/ JV
265

Description of Operation:

Trusses

Weather: Overcast, Sunny, 60 F
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Bolting, snug tightening and torquing of bolts for field splices E15 at upper chords of truss.

For bolting the side splicing plates, 4 bolt holes in the north upper chord and 1 bolt hole in the south upper chord
has been reamed about 1/16 inch.

Aligning of truss diagonal member by jacking and driving draft pins and bolting at field splice E15.

Jacking and bolting lower chords of truss for field splice E 15.

Pushing test of OBG cradle at E line.

Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad at W line.
Welding stainless steel plate under the OBG cradles are in progress.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.

T

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Erection of T1 erection tower continued today.

3. downloading piles and frame from barge to berth 7.
4. Miscellaneous works.

Inspector:

== C‘\
Masoud Modanlou k—ﬁans Engineer (C)/Asst. Struct, Rep
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