STATE OF CALIFORNIA _ Job Stamp ] ___ Const. Calendar DayNo 968
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1178 =
Form HC-10A (Rev 6/80) SFOBB SAS Date 08[07!2009
Shift Hours Start  6:30 Stop  3:30
inspector Shift 7:00 AM to 3:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
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Iron Worker Foreman 8 Ed Meyer ABF/ JV
Iron Worker App. 8 Matthew Cochran ABF/ JV
Iron Warker Jrny 8 Stanley Dalie ABF/ JV
Iron Warker Jrny 8 Jerry Kubala ABF/ JV
Iron Worker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker App. 8 Chris Biskner ABF/ JV
Iron Worker Foreman Carlos Valverde ABF/ JV
Iron Worker Jrny Steven Batiste ABF/ JV
Iron Worker App. Jose Morales ABF/ JV
Iron Worker Jrny James Wilkerson ABF/ JV
Iron Waorker Jrny Josue Galvan ABF/ JV
Iron Worker Jrny Gabriel Rios ABF/ JV
Iron Worker Foreman 8 1 James Sturgeon ABF/ JV
Iron Worker 8 1 Troy Christianson ABF/ JV
Iron Worker 8 1 Matt Chamberiain ABF/ JV
Iron Worker App. Mechanic | 8 1 Ronald Dameral ABF/ JV
Iron Warker App. 8 1 Paul Good ABF/ JV
8 1 Eduardo Jimenez
Iron Worker Jrny 8 1 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 1 Casey Lux ABF/ JVv
Iron Worker Jrny 8 1 Mike Maday ABF/ JV
lron Worker Jrny 8 1 Barry Rothman ABF/ JV
Iron Worker Jrny 8 1 Jaime Baragan ABF/ 4V
Iron Worker Foreman 8 1 David Lucero ABF/ JV
Iron Warker Jrny 8 1 Matt Holt ABF/ JV
Iron Warker Jrny 8 1 James Laahs ABF/ JV
Iren Worker Jrny 8 1 Aaron Kent ABF/ JV
Iron Worker Jrny 8 1 Jose Meza Amaya ABF/ JV
Iron Worker Jrny 8 1 QObra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
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Crane Operator 8 Ernie Hamilton ABF/ JV

Crane Operator 8 Mike Klein ABF/ Jv

Oiler 8 Daniel Martinez ABF/ UV

Qiler B8 Chris Rayne ABF/ UV

Deck Eng. 8 Theo Rohr ABF/ JV

Deck Eng. 8 Dick Shafer ABF/ JV

Iron worker Foreman 8 Frank Brajkovich ABF/ Jv

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron worker Jrny B D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ Jv

Iron warker Jrny 8 Salvador Sandoval | ABF/ JV

Iren worker App. 8 Jeremy Dolman ABF/ WV

240f1 boom 1] Ringer barge | ABF/ JV

250ft boom 1| Ringer barge I| ABF/ JV

;g: ?g ?g?g 2| Man lift ABF/ JV

2| Welding machine ABF/ JV

58084 1| RT 160 crane ABF/ JV

S;ﬂ:g*“?%- 2| IR Compressor ABF/ JV

548075006 | 1| Generator ABF/ JV

;:g ,1,3 ;gg; 1| Forklift ABF/ JV

mman, 1l, 3| Barge ABF/ JVv

13{?85 1805, | 2] Barge ABF/ JV

IEC 45.36. | 3| Barge ABF/ UV

¥C-1333 1| Barge ABF/ JV

gﬁﬁ?ggi 4| Barge ABF/ JV
285

Weather: Overcast, Sunny, 60 F

Description of Operation:

.Jrusses
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Drilling holes on tower G connection plate to truss lower chords bolting, snug tightening of bolts. .

Jacking and bolting truss lower chords for field splice E 15. E line.

Pushing test of OBG cradle at E line.

Placing 500 X 500 X 100 mm steel blocks and hydraulic jacks under the OBG cradle pedestals at E line.
Welding angle iron 25 X 25 X 4 mm and small plates on top of pedestal to secure the neoprene pad at W line.
Swapping bolts at segment # 14 (tower H) bolting and snug tightening of bolts at berth 7.

Welding stainless steel plate under the OBG cradles are in progress.

Miscellaneous

Additional Work on/off site:

1. Sorting bolts to be used for splicing truss sections.
2. Erection of T1 erection tower continued today.
3. Downloading beams and frame pieces of T1 erection tower from barge to berth 7.
4. Miscellaneous works.
Inspector:
N
Masoud Modanlou ‘i ———Frans Engineer (C)/Asst, Struct. Rep
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